
 
The Kentucky Transportation Cabinet (KYTC), in cooperation with the Federal Highway 
Administration (FHWA), is issuing this notice to advise the public that the KYTC is initiating a  
study for the following proposed highway project: 
 
 
 
 
 
 
 
 
 
 
This study will address alternatives and issues related to the development of a reconstructed or 
relocated US 641 highway between Eddyville in Lyon County and Fredonia in Caldwell County.  
The new route will complete an improved connection between Eddyville, which has direct access 
to I-24 and the Wendell H. Ford Western Kentucky Parkway, and Marion and US 60 in Crittenden 
County.  It will provide regional access to the National Truck Network and the National Highway 
System, stimulate economic growth in the region, and address safety and capacity concerns. 
 
During this study, comments will be gathered from appropriate federal, state, and local agencies, 
as well as other interested persons and the general public, in accordance with requirements set 
forth in the National Environmental Policy Act (NEPA) of 1969 and subsequent federal regulations 
and guidelines developed by the Executive Office of the President's Council on Environmental 
Quality and the United States Department of Transportation for the implementation of the NEPA 
process. 
 
This study will include a scoping process for the early identification of potential alternatives for 
and environmental issues related to the proposed project.  At this time, the level of environmental 
documentation that will 
ultimately be prepared is 
not known.  However, if 
an Environmental Impact 
Statement (EIS) is 
prepared for the 
proposed project in the 
future, the information 
gained through the 
scoping process in this 
planning study may be 
used as input to the 
scoping process for the 
development of that EIS.  
If an EIS is prepared in 
the future, written 
comments on the scope 
of alternatives and 
impacts will still be 
considered at that time, 
after the filing of the 
Notice of Intent (NOI). 
 
Comments, questions, or 
expressions of interest 
for the proposed project 
should be directed in 
writing to Annette 
Coffey, P.E., Director, 
Division of Planning (A-2), 
Kentucky Transportation 
Cabinet, 125 Holmes 
Street, Frankfort, KY 
40622 or Evan 
Wisniewski, Federal 
Highway Administration, 
330 West Broadway, 
Frankfort, KY 40601. 
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MINUTES 
Project Scoping Meeting: Alternatives Study 

Lyon-Caldwell Counties 
Relocate/Reconstruct US 641 from Eddyville  

in Lyon County to Fredonia in Caldwell County 
 

June 23, 2003 
1:00 p.m. CDT 

Highway District 1 Office, Paducah, Kentucky 
 

A project team meeting for the US 641 Alternatives Study in Lyon and Caldwell 
Counties was conducted on Monday, June 23, 2003 in Paducah, Kentucky.  The 
purpose of the meeting was to discuss the project history and purpose, scope of work 
and related activities, preliminary data/exhibits, project issues, and public involvement 
needs and ideas.  Participants at the meeting included representatives from KYTC 
Districts 1 and 2, Pennyrile Area Development District (PADD), KYTC Central Office, 
and consultant staff from Wilbur Smith Associates (WSA).  Individual attendees at the 
meeting included the following: 
 

Craig Morris   Pennyrile Area Development District 
 Tim Choate   KYTC, District 1, TEBM, Pre-Construction 
 Allen Thomas  KYTC, District 1, Planning 
 Jeff Thompson  KTYC, District 1, Planning 
 Chris Kuntz   KYTC, District 1, Design 
 Johnny Wall   KYTC, District 1, Utilities 
 Everett Green  KYTC, District 2, TEBM, Pre-Construction 
 Kevin McClearn  KYTC, District 2, Pre-Construction/Planning 
 Nick Hall   KYTC, District 2, Planning 
 Stephen Hoefler  KYTC Central Office, Highway Design 
 Jim Wilson   KYTC Central Office, Planning 
 Brad Johnson  Wilbur Smith Associates 

Carl Dixon     Wilbur Smith Associates 
  
A summary of the key comments and discussion items for this meeting is provided 
below in the order of the meeting agenda.  A copy of the agenda for the meeting is 
attached to this document. 
1)  Welcome and Introductions 
Jim Wilson began the meeting by asking everyone to introduce themselves.     
2)  Purpose of Meeting 
Jim Wilson stated that the purpose of the project was to extend the section of US 641 
currently in design from the Fredonia area to Eddyville.  Aerial photography of the 
southern terminus of the current priority project was provided for exhibit.  That section is 
currently in Phase II Design and the work is being done by Florence and Hutcheson.     
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3)  Project History 
Tim Choate continued the discussion by providing a history of the project.  He said at 
first, money was provided for a northern bypass of Marion.  Both northern and southern 
bypass options were explored, but neither was favored by the public.  Local support 
was for an improved connection to Marion, not a bypass around the city.  As a result, 
funding was switched from the Marion Bypass to the US 641 improvement project. The 
first priority segment is currently in Phase II Design.  Tim described the roadway as 
tying into Marion to the south, following a path east of existing US 641 and terminating 
northwest of Fredonia near Livingston Creek in Caldwell County.  
Tim identified traffic forecasts for the 2027 No Build Alternate to be 6,700 ADT and for 
the 2027 Build Alternate to be 5,300 ADT.  He went on to say that working with Rob 
Bostrom and the Kentucky Statewide Traffic Model, they determined as many as 
10,000 trips could be diverted from the Edward T. Breathitt Parkway and Wendell H. 
Ford Parkway when improvements to US 60 are completed from Marion to Henderson, 
if combined with US 641 improvements. 
Tim noted that the Pennyrile Area Development District had conducted a study of the 
US 641 corridor and one of the recommended corridors from that study is being closely 
followed in the initial segment.   
A question was raised regarding the descriptions from the Six Year Highway Plan for 
the US 641 project.  It was agreed that the segment descriptions were confusing and 
should be clarified in future updates to the Six Year Highway Plan so as to not omit a 
segment of roadway.  As it stands, the project is being handled in two phases although 
three phases are described in the Six Year Plan.   
Carl Dixon asked about the availability of aerial coverage for the US 641 corridor.  
Some coverage is available west of Fredonia, but does not cover Fredonia, south of 
Fredonia, and the rest of study area. 
Tim noted that the northern section is being designed as a four-lane, partially controlled 
access facility with a 60-foot median.  It was noted that local proponents for the project 
are expecting a four-lane roadway, but traffic forecasts could only justify a two-lane 
facility (on four-lane right-of-way) at present.  No one was aware if a four-lane facility 
had been promised to the local community and Jim was going to check into this further.    
4)  Scope of Work 
Carl Dixon briefly reviewed Wilbur Smith Associates’ Scope of Work.  He noted that 
Palmer Engineering and Qore would be subconsultants handling the environmental and 
geotechnical overviews.  He confirmed with Craig Morris that PADD would assist with 
the environmental justice data collection and analysis by providing demographic data 
on minorities and economically disadvantaged persons.  In response to a comment 
from District 2, it was confirmed that, as part of the scope of work, WSA would consider 
US 60 from Marion to Henderson as an improved section.   
Carl reviewed the project schedule, noting that the Public Involvement Plan was due 
one week following the Project Team Meeting.  At present there are two rounds of 
meetings with local officials/stakeholders and two rounds of public meetings, all to be 
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held in Fredonia and Eddyville.  It was decided that the first Local Officials/Stakeholders 
Meetings should be scheduled before July 21st.  Jim Wilson indicated that he would 
coordinate with Craig Morris to set up these meetings. Carl said that a preliminary draft 
is due by January 2004, and the final report is to be completed by May 2004. 
5) Preliminary Data/Exhibits 
Brad Johnson reviewed the handouts distributed to everyone at the beginning of the 
meeting.  He noted the importance of better defining the study area and identifying 
mapping errors or omissions.  Data presented was noted as preliminary and would be 
further defined and verified as the project progresses.  
The study area was discussed, and the approximate boundaries were decided as 
follows.  The northernmost point of the study boundary would be the southern terminus 
of the current design project, north of Fredonia.  To the west, the study boundary would 
parallel the Livingston County line to the Lyon-Marshall County line and extend 
southward past I-24.  The southern boundary would parallel I-24 about 1,000 feet  or so 
south of the interstate.  The eastern boundary would be located on the WK Parkway 
about 1 or 2 miles into Caldwell County and it would head straight northward to 
somewhere east of Fredonia. 
District 1 staff brought to the consultant’s attention an anticipated high accident 
segment at Bennett’s Curve on US 641 in Fredonia which was not showing up on the 
“Critical Rate Factors for Highway Crashes” map.  They, along with Craig Morris, 
thought that the boundary for Mineral Mounds State Park was incorrect.  Craig Morris 
agreed to send WSA a map verifying the boundary.  It was also noted that karst 
topography exists west of US 641, and Tim noted that this is one of the reasons that 
existing US 641 is located on the east side of Eddyville. 
6) Project Issues 
Craig Morris presented a concept idea for a large industrial project that PADD and 
several local officials have been pursuing.  If fully realized, the project would be a 500 to 
800-acre “super site” intended for one user such as a major automotive plant that could 
employee as many as 2,000 employees.  The primary portion of land would be acquired 
from the northern part of the West Kentucky Farm Center which is owned and operated 
by the Commonwealth of Kentucky Department of Corrections.  Two other adjoining 
sites are owned by out-of-state property owners.  The site is east of US 641 and has 
access to all necessary utilities.  The site is also near the Fredonia Valley Railroad 
which interchanges with the Paducah and Louisville Railway.  A draft feasibility study 
has been conducted by PADD.  Over the next couple of months, PADD should have a 
better idea of whether the project will be carried forward.  
Following discussion on the industrial facility, Tim Choate presented a concept plan for 
a new Interstate 66/69 route north of Eddyville.  This plan would address geometric 
design deficiencies of the existing Wendell Ford Parkway and I-24 interchange.  If US 
641 tied into this route, then the overall concept plan would address the desire for US 
641 to tie into I-24.  To help address concerns of Eddyville locals, the existing portion of 
the Wendell Ford Parkway between I-24 and the northern interstate bypass could be 
turned into an access-by-permit section of roadway allowing for future development.   
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A short discussion followed related to the project goals.  They were identified as follows: 
1)  Provide connectivity between I-24 and US 60; 
2) Provide regional access to the National Truck Network and National Highway 

System (since Marion is not currently served by a legal route for 102-inch wide 
trucks);   

3)  Stimulate economic development in the region; and, 
4)  Address safety and capacity concerns. 

Carl Dixon asked if anyone anticipated environmental justice concerns.  Craig Morris 
felt these would be minimal and right-of-way relocation would not be a problem.  
However, in the discussion, the issue of prime farmland was raised.  The group felt this 
would be a key issue and needed to be considered.   
7) Public Involvement 
Carl Dixon asked where public meetings were typically held.  A community center, 
name unknown, was available in Fredonia and held approximately 50 to 60 people.  In 
Eddyville, meetings could be held in the new Lyon County Court House.  It was agreed 
that the public meetings should be open-format on either a Tuesday or Thursday from 
5:00 PM to 7:00 PM.  It was decided that a slide presentation that would continuously 
loop throughout the meeting would be prepared.  
Tim Choate noted that there was already a local committee formed in Marion who are 
pursuing the US 641 project, and they should be involved in any meetings.  It was 
agreed that Marion and Crittenden County local officials and stakeholders would be 
invited to the local officials/stakeholders meeting in Fredonia. 
It was also suggested that representatives from Martin Marietta, Department of 
Corrections, and State Parks be involved in the project.   
8) Questions and Answers 
Tim Choate asked what the outcome from the Alternatives Study would be.  Carl Dixon 
responded by saying the goal of the consultant is to recommend a single corridor, but 
this is not always possible because of the limits on the available environmental data.  
On occasion, more than one corridor would need to be considered in the design phase 
if there is not sufficient environmental data to select a final corridor.  Jim Wilson said 
that, if such an issue arose, it was possible that the study scope of work could be 
modified for some additional data and analysis to help in making the final decision. 
Tim noted that he would like to see any or all connectors related to the project be 
included as part of the Alternatives Study.   
Finally, Craig noted what he saw as three important legs resulting from an improved US 
641.  First, motorists wishing to head east from Fredonia would continue to use KY 91.  
Motorists traveling south to Eddyville would continue to use existing US 641.  If US 641 
were reconstructed to provide a connection to I-24, then motorists would use this new 
facility to go west.    
With no further comments, the meeting concluded at approximately 3:20 p.m. 
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AGENDA 
Project Scoping Meeting: Alternatives Study 

Lyon-Caldwell Counties 
Relocate/Reconstruct US 641 from Eddyville 

in Lyon County to Fredonia in Caldwell County 
June 23, 2003 
1:00 p.m. CDT 

Highway District 1 Office, Paducah, Kentucky 
 
 

1. Welcome and Introductions      Division of Planning 

2. Purpose of Meeting       Division of Planning 

3. Project History       Division of Planning/ 
a. Origin        Highway District 1 
b. Purpose        
c. Priority 1 Section: Status/Features 

4. Scope of Work        WSA 
a. Tasks 
b. Responsible parties 
c. Schedule 

5. Preliminary Data/Exhibits      WSA 

6. Project Issues        Group Discussion 
a. Study Area 
b. District/Local Issues 
c. Project Goals 
d. Environmental Justice 

7. Public Involvement       Group Discussion 
a. Special groups 
b. Tasks 
c. Schedule 

8. Q & A         Group Discussion 

9. Adjourn        Division of Planning 
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MINUTES 
Local Officials/Stakeholders Meeting 

Alternatives Study to Relocate/Reconstruct US 641 
from Eddyville to Fredonia 

Lyon and Caldwell Counties 
Public Library 

Eddyville, Kentucky 
July 29, 2003 – 10:30 a.m. 

 
A local officials/stakeholders meeting for the US 641 Alternatives Study in Lyon and 
Caldwell Counties was conducted on Tuesday, July 29, 2003, in Eddyville, Kentucky.  
The purpose was to discuss the project history and purpose; scope of work and related 
activities; preliminary data/exhibits; project issues; and public involvement needs.  
Participants at the meeting included local officials, agency representatives, 
stakeholders, and staff from the Pennyrile Area Development District (PADD), Kentucky 
Transportation Cabinet (KYTC) Districts 1 and 2, KYTC Central Office, and the project 
consultant, Wilbur Smith Associates (WSA).  Meeting attendees included the following: 
Rudy Bennett Kuttawa City Council 
Jim Boyd  Lyon County Judge-Executive 
Steve Davidson Crittenden County Economic Development Corporation 
Mike Cherry  District 4 State Representative 
Steve Cruce  Lyon County Magistrate 
Russell Edwards Eddyville Business Owner 
Charles Ferguson Lyon County Magistrate 
Bart Frazer  Marion, Kentucky 
Zac Greenwell Marion, Kentucky 
Ron Hughes  Marion, Kentucky 
Kay McCollum Kentucky’s Western Watershed 
Lee McCollum Mayor, City of Kuttawa 
Jim Moore  Caldwell Lyon Partnership 
Bill Robertson City of Kuttawa 
John Rudolph Lyon County Extension Service 
Judi Sutton  Mayor, City of Eddyville 
Nora Traum  Kentucky’s Western Watershed 
Chris Sutton  Pennyrile ADD 
Craig Morris  Pennyrile ADD 
Jess Reagan  Pennyrile ADD 
Wayne Mosley KYTC District 1, Chief District Engineer 
Jeff Thompson KYTC District 1, Planning 
Kevin McClearn KYTC District 2, Planning/Pre-Construction 
Daryl Greer  KYTC Central Office, Planning 
Stephen Hoefler KYTC Central Office, Design 
Carl D. Dixon  Wilbur Smith Associates 
Samantha Wright Wilbur Smith Associates 
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A summary of the key comments and discussion items for this meeting is provided 
below in order of the meeting agenda.  A copy of the agenda for the meeting is attached 
to this document. 
1) Welcome 
Daryl Greer began the meeting with a statement of welcome and appreciation for local 
interest in the project.  He indicated that the purpose of the meeting was to introduce 
the project need and to get input on the project from local attendees. 
2) Introductions 
Daryl then asked the attendees for introductions and reminded everyone to sign the 
sign-in sheet for the meeting.  Attendees are listed above. 
3) Project History 
Carl Dixon introduced the history of the US 641 project.  Steve Hoefler indicated that the 
Fredonia-to-Marion portion of the project is in the design phase.  Preliminary corridors 
indicate the route will be located to the east of and generally parallel to existing US 641, 
with four lanes and partial control of access.  Representative Cherry said that funds are 
currently in the Six Year Highway Plan for right-of-way phase in FY 2004 and 
construction could begin in FY 2005; however, the only “real funds” are for the first two 
years of the Plan, i.e., FY 2003 and FY 2004, so steps will be needed in the next 
session of the General Assembly to make sure that the funds for construction are 
included in the next version of the Six Year Highway Plan. 
Carl explained that the project under consideration at this meeting was the study of US 
641 south of Fredonia.  The study of this portion of US 641 is expected to consider 
corridors from Fredonia south to I-24 or the Wendell H. Ford (Western Kentucky) 
Parkway.  This project is in the planning stage and no future phases of this project are 
funded at this time. 
4) Scope of Work 
Carl briefly reviewed the Scope of Work for Wilbur Smith Associates.  Tasks for this 
study include: data collection and analysis; public input-and-involvement meetings; 
identification of goals for the project; and development and analysis of potential corridor 
alternatives.  Carl noted that Palmer Engineering and Qore would be subconsultants 
handling the environmental and geotechnical overviews.  He also reviewed the project 
schedule, noting that public involvement meetings would likely be held in late 
September, 2003.  A preliminary draft report is due in January, 2004. 
Samantha Wright reviewed meeting handouts provided to attendees.  Data presented 
were noted as preliminary, with further verification expected as the project progresses.  
Discussion items included the project study area, current traffic volumes and preliminary 
environmental issues.  Other exhibits displayed at the meeting showed volume-to-
service flow ratios, adequacy ratings and critical crash rates.    
Changes and updates to the project materials recommended by the meeting attendees 
included the following: 
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•  The city limits for Kuttawa have been expanded to the west, as indicated in the Lyon 
County Eddyville-Kuttawa Comprehensive Plan.  A copy of the Comprehensive Plan 
was provided to WSA for further information. 

•  The Mineral Mounds State Park property is located only on the south/west side of I-
24.  The shaded area to the north/east should be removed on the environmental 
overview maps. 

 a) Project Purpose and Goals 
Representative Mike Cherry indicated that the original intent of a connection from 
Fredonia to either I-24 or the Parkway was to provide 102-inch-wide truck access 
to Crittenden County, which currently does not have such access. 
However, there are also other project purposes and/or benefits.  One would be to 
serve the site of a proposed Caldwell/Lyon/Crittenden County industrial park on 
some portion of the penitentiary farm, located southeast of Fredonia.  At present, 
the local economy is largely based around tourism, although there are efforts to 
expand this base into other industries. 
The Mineral Mounds State Park could also benefit from improved access to the 
region, potentially expanding the tourism base in the area. 

 Through the meeting discussions, the following preliminary goals for a potential 
new route were identified: 

•  Improve access for economic development; 

•  Increase service to industrial areas; and 

•  Improve access to recreational areas and lakes.  
 b) Project Issues 
 John Rudolph with the Lyon County Extension Office indicated that the project 

area includes traditional farmland and there will probably be resistance from 
some family farm owners, especially those with “family lineage” farms and strong 
roots to the land in this area. 
Representative Cherry said that the timeframe for the project would depend on 
the funding allocation in the next update of the Six Year Highway Plan.  He 
stressed the need to move this project forward as quickly as possible. 

 Craig Morris with PADD recommended that the study consider both full-access 
control and partial-access control for the new route. 

 Other highway projects in the area should be considered in doing this study, such 
as the US 62 widening to four lanes. 

 There may be potential problems with karst around Fredonia. 
 c) Project Termini 
 Potential corridor locations discussed at the meeting included the following: 

•  A corridor east of Fredonia would feed three (3) arteries on the east side of 
town and provide access to Princeton. 
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•  Tying in the corridor near the weigh stations is too far away to be beneficial to 
Eddyville. 

•  For recreation and tourism access, the corridor should terminate between 
Eddyville and Kuttawa, or at the existing US 641 intersection.  When built, this 
improved route would provide better access not only to Marion and Fredonia, 
but also to and from the US 60/Henderson/Owensboro/Evansville area for 
those coming to the Lakes for recreation. 

Mayor Lee McCollum indicated that Kuttawa depends on tourist traffic and any 
improved route in the area would be beneficial. 

5) Public Involvement 
Public involvement needs for this project include the following: 

•  Information related to the current design project between Fredonia and Marion will be 
of interest to the public.  Preliminary alignments or other current information should 
be displayed for this project at the public information meetings. 

•  Public involvement efforts should consider input from farm owners as well as those 
living in town. 

•  There is an Amish population in Marion, and there may be some buggies and tractors 
using the existing US 641 corridor south of Fredonia.  It may be beneficial to check 
on this and, if so, involve this population in the public information activities. 

•  No minority or low-income populations were identified in the study area. 
Carl Dixon indicated that the first round of public involvement activities for this project is 
likely to be planned for mid to late September, 2003.  The next meeting with the local 
officials will likely be held around Thanksgiving of this year.  Daryl Greer said that local 
officials and agencies should also expect to receive correspondence requesting input 
and comments on the proposed project in the coming months. 
6) Questions and Answers 
One question was raised regarding the cross section of the potential connector route.  
WSA will be studying existing and future traffic needs as part of this study, which will 
help identify the number of lanes and suggested cross section.   
7) Adjourn 
With no further comments or questions, the meeting was adjourned at approximately 
12:00 noon. 
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AGENDA 

Local Officials Meeting 
 

Alternatives Study 
Lyon-Caldwell Counties 

Relocate/Reconstruct US 641 from Eddyville 
in Lyon County to Fredonia in Caldwell County 

July 29, 2003 
10:30 a.m. CDT 

Public Library, Eddyville, Kentucky 
 
 
 
 

1) Welcome 
 

 
2) Introductions 
 
 
3) Project History 
 
 
4) Scope of Work 

a) Project Purpose and Goals 
b) Project Issues 
c) Project Termini 

 
 
5) Public Involvement 
 

 
6) Questions and Answers 
 
 
7) Adjourn 
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MINUTES 
Local Officials/Stakeholders Meeting 

Alternatives Study to Relocate/Reconstruct US 641 
from Eddyville to Fredonia 

Lyon and Caldwell Counties 
Lion’s Club 

Fredonia, Kentucky 
July 29, 2003 – 2:00 p.m. 

 
A local officials/stakeholders meeting for the US 641 Alternatives Study in Lyon and 
Caldwell Counties was conducted on Tuesday, July 29, 2003, in Fredonia, Kentucky.  
The purpose was to discuss the project history and purpose; scope of work and related 
activities; preliminary data/exhibits; project issues; and public involvement needs.  
Participants at the meeting included local officials, agency representatives, 
stakeholders, and staff from the Pennyrile Area Development District (PADD), Kentucky 
Transportation Cabinet (KYTC) Districts 1 and 2, KYTC Central Office, and the project 
consultant, Wilbur Smith Associates (WSA).  Meeting attendees included the following: 
 
Bobby Beck   Mayor, City of Fredonia 
Jim Boyd   Lyon County Judge-Executive 
Mike Cherry   District 4 State Representative 
Robert DeBoe  Western Kentucky Correctional Complex 
Victor “Pippi” Hardin Crittenden County Judge-Executive 
Paul Herron, Jr.  State Senator 
Ron Hughes   Marion, Kentucky 
Jim Moore   Caldwell Lyon Partnership 
Jared Nelson   Times Leader 
Dale Watson   Western Kentucky Correctional Complex 
Chris Sutton   Pennyrile ADD 
Craig Morris   Pennyrile ADD 
Wayne Mosley  KYTC District 1, Chief District Engineer 
Tim Choate   KYTC District 1, Pre-Construction 
Jeff Thompson  KYTC District 1, Planning 
Sarah Woods  KYTC District 1 
Kevin McClearn  KYTC District 2, Planning/Pre-Construction 
Daryl Greer   KYTC Central Office, Planning 
Stephen Hoefler  KYTC Central Office, Design 
Carl D. Dixon   Wilbur Smith Associates 
Samantha Wright  Wilbur Smith Associates 
  
Following is a summary of the key comments and discussion items for this meeting is 
provided in order of the meeting agenda.  A copy of the agenda for the meeting is 
attached to this document. 
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1) Welcome 
Daryl Greer began the meeting with a statement of welcome and appreciation for local 
interest in the project.  He indicated that the purpose of the meeting was to introduce 
the project need and to get input on the project from local attendees. 
2) Introductions 
Daryl then asked the attendees for introductions and reminded everyone to sign the 
sign-in sheet for the meeting.  Attendees are listed above. 
3) Project History 
Carl Dixon explained that the project under consideration at this meeting was the study 
of US 641 south of Fredonia.  The study of this portion of US 641 is expected to 
consider corridors from Fredonia south to I-24 or the Wendell H. Ford (Western 
Kentucky) Parkway.  This project is in the planning stage and no future phases of this 
project are funded at this time. 
Tim Choate, with KYTC District 1, said that the Fredonia-to-Marion portion of the project 
is in the design phase.  Right-of-way plans are expected to be complete by the first of 
December, 2003, with the acquisition process beginning as soon as the first of the year, 
2004.  US 641 will be constructed on new alignment east of and parallel to the existing 
road.  Tim noted that this was one of the alternates considered in the Pennyrile ADD 
public involvement study done a few years ago.  Preliminary cross sections indicate that 
the route will be four lanes with partial control of access.  Consideration has been given 
to initial construction of two lanes on four-lane right-of-way, with the remaining two lanes 
to be constructed in the future. 
4) Scope of Work 
Carl briefly reviewed the Scope of Work for Wilbur Smith Associates.  Tasks for this 
study include: data collection and analysis; public input-and-involvement meetings; 
identification of goals for the project; and development and analysis of potential corridor 
alternatives.  Carl noted that Palmer Engineering and Qore would be subconsultants 
handling the environmental and geotechnical overviews. 
Samantha Wright reviewed meeting handouts provided to attendees.  Data presented 
were noted as preliminary, with further verification expected as the project progresses.  
Discussion items included the project study area, current traffic volumes and preliminary 
environmental issues.  Other exhibits displayed at the meeting showed volume-to-
service flow ratios, adequacy ratings and critical crash rates.    
Changes and updates to the project materials recommended by the meeting attendees 
included the following: 

•  The quarry operation in Fredonia should be added to the environmental issues map. 

•  There are “wildlife refuge area” signs posted at the Department of Corrections farm 
complex.  This area should be checked for its wildlife status and potentially added to 
the environmental issues map. 
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 a) Project Purpose and Goals 
Pippi Hardin, Crittenden County Judge-Executive, offered a number of purposes 
that the proposed route could serve: 

•  Address the loss of industry due to the lack of oversized truck access and 
provide economic growth for the region, not only for Crittenden County, but for 
all of West Kentucky by providing improved access from the Henderson area 
to the south; 

•  Provide a connection to services in Paducah; and 

•  Serve as an alternate to the future I-66 and I-69 corridors. 
Judge Hardin stated that “improving this road is not a matter of life-and-death for 
Crittenden County, it’s more important than that.” 

 b) Project Issues 
 Mayor Bobby Beck of Fredonia stated that the proposed route would be 

beneficial to the whole area.  
Judge-Executive Hardin indicated that the no-passing zones, farm equipment, 
truck traffic, and quarry traffic make the existing US 641 route dangerous. 
Robert DeBoe with the Western Kentucky Correctional Complex indicated that 
the existing US 641 route is not safe for his 210 staff who drive it.  The proposed 
route would provide improved access to the complex and the farm. 

 Farmland impacts will be a concern with the public.  Splitting of farms should be 
minimized as part of this project.  

 c) Project Termini 
 Potential corridor locations discussed at the meeting included the following: 

•  A new route to the west of US 641 would avoid farmland in the area. 

•  A new route should not come through Fredonia, but should not be located too 
far outside the city limits due to the costs of additional infrastructure.  

•  Because escapees are a reality, the proposed route should not be located 
through the middle of the penitentiary farm, but to the east or the west. 

•  On the southern end, a terminus near Eddyville or Kuttawa would be best. 

•  Judge Hardin said that the best location for Crittenden County would be an 
alternate west of Eddyville or Kuttawa, ideally near the weight stations, but 
they are not locked into that.  He said that the east side toward Princeton 
would not be the best for Crittenden County, but they will live with what the 
study recommends.  Their main interest is an improved road. 

•  South of Fredonia, a new route could tie into the existing US 641 corridor near 
the corner of the penitentiary farm and continue southwest to US 62 near the I-
24 interchange.  A cloverleaf at US 62 would eliminate the need for a stop or 
signal at the interchange. 
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5) Public Involvement 
Public involvement needs for this project include the following: 

•  No minority or low-income populations were identified in the study area. 

•  Mayor Beck indicated that the Lion’s Club facility would be available for public 
involvement activities and future meetings. 

Carl Dixon indicated that the first round of public involvement activities for this project is 
likely to be planned for mid to late September, 2003.  The next meeting with the local 
officials will likely be held around Thanksgiving of this year.  A draft report for this study 
is expected in January, 2004. 
Daryl Greer indicated that this is a planning study and the resulting recommendations 
will be general.  He encouraged local officials to encourage others to come to the 
upcoming public involvement activities.  Daryl Greer said that local officials and 
agencies should also expect to receive correspondence requesting input and comments 
on the proposed project in the coming months. 
6) Questions and Answers 
One question was raised related to the reality of funding for this project.  Representative 
Cherry said that there is no funding for the project committed in the the Six Year 
Highway Plan.  The next update for the Six Year Highway Plan is the next opportunity 
for funding to be added to the project.  
7) Adjourn 
With no further comments or questions, the meeting was adjourned at around 3:15 p.m. 
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Public Involvement Meeting  
US 641 Alternatives Study  

Lyon and Caldwell Counties 
Lyon County Public Library 

Eddyville, Kentucky 
September 29, 2003 – 5:00-7:00 p.m. CDT 

 
The first of two public involvement open house meetings was held on Monday, September 29, 
2003 from 5:00 p.m. to 7:00 p.m. at the Lyon County Public Library in Eddyville, Kentucky.  The 
purpose of the meeting was to provide preliminary information to the public on the proposed 
project and to get public input on possible issues, impacts, destination points, and alternates.  
The following Kentucky Transportation Cabinet (KYTC), Area Development District (ADD) and 
consultant staff were in attendance: 

Craig Morris    Pennyrile Area Development District 
 
Timothy Choate   KYTC, District 1 
Allen Thomas    KYTC, District 1 
LouElla Thomas   KYTC, District 1 
 
Stephen Hoefler   KYTC Central Office, Division of Highway Design 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 
Carl D. Dixon    Wilbur Smith Associates 
Brad Johnson    Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information stations, and 
KYTC, ADD, and consultant staff members were available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the following 
areas: 

•  Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Attendees were encouraged to view a slide presentation 
prior to walking through the project exhibits.   

•  US 641 Alternatives Study Presentation 
A PowerPoint slide presentation was prepared for the public involvement meeting, providing 
information on the current US 641 Alternatives Study.  The presentation included 
information such as: the study area; preliminary project goals; traffic, design and 
environmental considerations; public involvement opportunities; and contact information.  
This slide show was played continuously during the public involvement session, with a 
seating area provided nearby for viewers. 

•  Exhibit Boards 
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A section of the room was set up in a straight line arrangement of project exhibits, including 
the following titles: 
− What is the project study area? 
− How many cars and trucks are on area roadways today (2003) and what is the level of 

service? 
− If there are no new road improvements, how many cars and trucks will be on area 

roadways in 2025 and what is the level of service?  
− What are the environmental issues? (presented on aerial photography and topographic 

mapping) 
− Where are the most crashes occurring? 
− What is the overall performance of the highways? 

 
Attendees were invited to view the project exhibits and discuss any questions or concerns with 
KYTC, ADD, and consultant staff. General comments consisted of the following: 

− One couple noted how close their home was located to existing US 641 and were 
concerned about US 641 being widened instead of relocated/reconstructed. 

− A couple of individuals were interested in what the typical section would be for the 
section from Fredonia to Marion and if the section from Eddyville to Fredonia would be 
the same. 

− One individual noted that he drives US 641 most everyday with little to no delay.  
− A couple of persons said that the road was unsafe due to speeding trucks and few 

passing opportunities.  
 

•  Map Drawing Exercise 

One table was set up with one environmental footprint map and one project study area map 
for attendees to draw on.  Markers were provided for attendees to circle areas on the 
environmental footprint that should be avoided.  Areas identified included: 
− Most areas along US 641 between Eddyville and Fredonia 
− Five cemeteries not shown on the environmental footprint – four located in south 

Caldwell County between US 641 and KY 902 and one located along the Caldwell/Lyon 
County Line approximately one mile west of US 641.   

− West Kentucky State Penitentiary Farm 
− Prime farmland east and west of KY 373 in Lyon County 
− Land north of the Paducah and Louisville Railway between KY 373 and US 641.   
 
In addition, markers were used to indicate potential corridors for a relocated/reconstructed 
US 641.  Potential corridors starting at the northern termini included: 
− East around Fredonia and generally heading south to the existing US 62 interchange 

with the Wendell H. Ford (Western Kentucky) Parkway.   
− West around Fredonia intersecting the northeast corner of Lyon County and then 

following just inside the Lyon County line intersecting the Wendell H. Ford (Western 
Kentucky) Parkway just east of the US 62 interchange. 

− West around Fredonia continuing in a southeast direction crossing existing US 641 at 
Beck Road and then crossing through the West Kentucky State Penitentiary Farm and 
then terminating at two locations.  The first along the Wendell H. Ford (Western 
Kentucky) Parkway just east of the US 62 interchange and the second crossing US 62 
and interchanging with the Wendell H. Ford (Western Kentucky) Parkway halfway 
between the US 62 interchange and I-24 interchange.      
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− West of Fredonia continuing south to just north of the existing US 641 intersection with 
KY 1943 and then turning southeast to interchange with the Wendell H. Ford (Western 
Kentucky) Parkway at US 62.   

− West of Fredonia continuing south crossing US 62 just east of the existing intersection 
with US 641 and continuing to a new interchange with the Wendell H. Ford (Western 
Kentucky) Parkway.     

− West of Fredonia continuing south to terminate at the existing intersection of US 641 and 
US 62.     

− West of Fredonia running southwest in a straight line to KY 373 approximately two miles 
north of US 62 and then turning southeast to intersect US 62 across from KY 93. 

− West of Fredonia running southwest in a straight line to KY 373 approximately two miles 
north of US 62 and then turning south to intersect US 62 across from KY 295. 

 
•  Survey Area with Refreshments 

A table was available to attendees to fill out their survey form and read over the project 
materials.  Refreshments were also provided.     

A total of 68 persons registered their attendance at the two-hour public session, not including 
the eight (8) KYTC, ADD, and consultant staff.  Thirty-four (34) surveys were returned at the 
meeting.     
Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned during the meeting or by mail to the KYTC.  
Once all of the questionnaires are received by the KYTC, these comments will also be included 
in the official meeting record. 
The meeting closed at 7:00 p.m.  
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Public Involvement Meeting  
US 641 Alternatives Study  

Lyon and Caldwell Counties 
Fredonia Lions Club 
Fredonia, Kentucky 

September 30, 2003 – 5:00-7:00 p.m. CDT 
 
The second of two public involvement open house meetings was held on Tuesday, September 
30, 2003 from 5:00 p.m. to 7:00 p.m. at the Fredonia Lions Club in Fredonia, Kentucky.  The 
purpose of the meeting was to provide preliminary information to the public on the proposed 
project and to get public input on possible issues, impacts, destination points, and alternates.  
The following Kentucky Transportation Cabinet (KYTC) and consultant staff were in attendance: 

Allen Thomas    KYTC, District 1 
 
Ted Merryman    KYTC, District 2, Chief District Engineer 
Kevin McClearn   KYTC, District 2 
 
Stephen Hoefler   KYTC Central Office, Division of Highway Design 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 
Carl D. Dixon    Wilbur Smith Associates 
Brad Johnson    Wilbur Smith Associates 

 

The public involvement open house was arranged with several project information stations, and 
KYTC and consultant staff were available to answer questions and discuss issues.  As 
attendees entered the meeting room, they were invited to participate in the following areas: 

•  Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Attendees were encouraged to view a slide presentation 
prior to walking through the project exhibits.   

•  US 641 Alternatives Study Presentation 
A PowerPoint slide presentation was prepared for the public involvement meeting, providing 
information on the current US 641 Alternatives Study.  The presentation included 
information such as: the study area; preliminary project goals; traffic, design and 
environmental considerations; public involvement opportunities; and contact information.  
This slide show was played continuously during the public involvement session, with a 
seating area provided nearby for viewers. 

•  Exhibit Boards 
A section of the room was set up in a straight line arrangement of project exhibits, including 
the following titles: 
− What is the project study area? 
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− How many cars and trucks are on area roadways today (2003) and what is the level of 
service? 

− If there are no new road improvements, how many cars and trucks will be on area 
roadways in 2025 and what is the level of service?  

− What are the environmental issues? (presented on aerial photography and topographic 
mapping) 

− Where are the most crashes occurring? 
− What is the overall performance of the highways? 

 
Attendees were invited to view the project exhibits and discuss any questions or concerns with 
KYTC and consultant staff. Comments and concerns made during the public involvement 
meeting could also be recorded on a large display in this area of the room. General comments 
recorded consisted of the following: 

− One couple noted the need for bypassing Fredonia due to an alarming number of 
accidents within the area, including one fatal accident the husband was involved in. 

− Other Fredonia residents noted being aware of a high number of accidents within 
Fredonia. 

− A few attendees were interested in knowing if the section from Fredonia to Marion would 
continue south of the existing southern termini because they are property owners along 
Old Mexico Road and are concerned about losing all or a portion of their property. 

− One individual noted the importance of avoiding crossings with the Paducah and 
Louisville Railway and drew an example corridor demonstrating how this could be 
accomplished.   

 
•  Map Drawing Exercise 

One table was set up with one environmental footprint map and one project study area map 
for attendees to draw on.  Markers were provided for attendees to circle areas on the 
environmental footprint that should be avoided.  Areas identified included: 
− Three cemeteries not shown on the environmental footprint – one located in close 

proximity to the Caldwell/Crittenden/Lyon County Line; a second located approximately 
one half mile north of the Lyon County Line and halfway between US 641 and the 
Caldwell/Crittenden County Line; and a third located one half mile south of Fredonia off 
KY 902. 

− Mill’s Bluff which is a cave and spring located just off KY 902 near the 
Caldwell/Crittenden County Line.   

 
In addition, markers were used to indicate potential corridors for a relocated/reconstructed 
US 641.  Potential corridors starting at the northern termini included: 
− East around Fredonia and generally following the eastern Lyon County line to intersect 

the Wendell H. Ford (Western Kentucky) Parkway at the Lyon/Caldwell County Line.   
− West around Fredonia intersecting the northeast corner of Lyon County and then 

following the county line as explained for the last corridor. 
− West around Fredonia continuing in a south, southeast direction to a terminus along US 

641 and Beck Road.   
− West of Fredonia continuing in the southern direction crossing existing US 641 at KY 

1943 and then crossing US 62 east of US 641, continuing south to cross the Wendell H. 
Ford (Western Kentucky) Parkway and then terminating at I-24 in close proximity to KY 
93.   
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− Following the previous corridor to a split north of KY 1943 and then staying west of US 
641 following closely to the Eddyville northern city limits and terminating at the US 62 
interchange with I-24.   

− West of the previous corridor intersecting KY 1943, KY 373, KY 295, KY 819, and KY 93 
intersecting I-24 just east of KY 810.   

− West of Fredonia running southwest in a straight line intersecting I-24 just east of KY 
810. 

− Assuming a northern termini at US 641 and KY 70 West, south in a straight line to an 
intersection with I-24 at the US 62 interchange. 

− Assuming northern termini on US 641 approximately four miles north of KY 70 West, 
southeast in a straight line to I-24 in close proximity to the westbound weigh station.      

 
•  Survey Area with Refreshments 

A table was available to attendees to fill out their survey form and read over the project 
materials.  Refreshments were also provided.     

A total of 49 persons registered their attendance at the two-hour public session, not including 
the seven (7) staff members listed above.   Thirteen (13) surveys were returned at the meeting.    
Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned during the meeting or by mail to the KYTC.  
Once all of the questionnaires are received by the KYTC, these comments will also be included 
in the official meeting record. 
The meeting closed at 7:00 p.m.  
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MINUTES 
Project Scoping Meeting: Alternatives Study 

Lyon-Caldwell Counties 
Relocate/Reconstruct US 641 from Eddyville  

in Lyon County to Fredonia in Caldwell County 
 

March 4, 2004 
1:00 p.m. CDT 

Highway District 1 Office, Paducah, Kentucky 
 

The second project team meeting for the US 641 Alternatives Study in Lyon and 
Caldwell Counties was conducted on Thursday, March 4, 2004 in Paducah, Kentucky.  
The purpose of the meeting was to review input to date, discuss the proposed 
alternatives and level 1 screening, and plan future project activities.  Participants at the 
meeting included representatives from KYTC Districts 1 and 2, FHWA, Pennyrile Area 
Development District (PADD), KYTC Central Office, and consultant staff from Wilbur 
Smith Associates (WSA).  Individual attendees at the meeting included the following: 
 

Craig Morris   Pennyrile Area Development District 
 Mary Murray   Federal Highway Administration 

Wayne Mosley  KYTC, District 1, Chief District Engineer 
Tim Choate   KYTC, District 1, TEBM, Pre-Construction 

 Allen Thomas  KYTC, District 1, TEBM, Planning 
 Jeff Thompson  KTYC, District 1, Planning 
 Chris Kuntz   KYTC, District 1, Design 
 Johnny Wall   KYTC, District 1, Utilities 
 Kevin McClearn  KYTC, District 2, Planning 
 Nick Hall   KYTC, District 2, Planning 
 Gary Bunch   KYTC Central Office, Environmental Analysis 

Stephen Hoefler  KYTC Central Office, Highway Design 
 Jim Wilson   KYTC Central Office, Planning 
 Brad Johnson  Wilbur Smith Associates 

Carl Dixon     Wilbur Smith Associates 
  
A summary of the key comments and discussion items for this meeting is provided 
below in the order of the meeting agenda.  A copy of the agenda for the meeting is 
attached to this document. 
1)  Welcome and Introductions 
Jim Wilson began the meeting by welcoming everyone and asking them to introduce 
themselves.     
2)  Purpose of Meeting 
Jim Wilson provided a brief recap of the project schedule to-date.       
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3)  Review of Input to Date 
Brad Johnson briefly discussed the public meeting survey results, areas to access and 
areas to avoid identified in the public meetings.  He also reviewed the resource agency 
input.  The project team was provided with a summary of the public survey comments.  
Mr. Johnson noted that 75% of the public meeting participants were in favor of the 
project.   However, no clear consensus on the southern terminus was determined, 
although I-24 received a few more votes than did US 62 or the Wendell H. Ford 
Parkway.  Key sensitive areas to avoid were identified as personal properties and 
homes, prime farmland, and historic and cultural sites.   
During the public meetings, participants were asked to identify on maps their preferred 
corridor and areas to avoid.  Maps of each were included in the handout and presented 
to the project team. 
Mr. Johnson concluded this discussion item by presenting the resource agency 
findings.  Noteworthy were the threatened and endangered species, which he identified 
as the Indiana bat, gray bat, pink mucket and bald eagle.  He stated that a few 
respondents supported the corridor being as close as possible to the proposed 
Pennyrile WestPark Industrial Site.  He also noted that some geologic concerns do 
exist, including karst formations, and a map was provided to WSA by the Kentucky 
Geologic Survey to identify these areas. 
Allen Thomas asked the status of the Pennyrile WestPark Industrial Site.  Craig Morris 
responded that the new administration has expressed support for the proposed site and 
he anticipated that the project would move forward.  
Craig Morris presented the environmental justice findings concluding that the 
reconstruction of US 641 will have little or no impact on minority or low-income persons 
in Caldwell, Crittenden, Livingston, and Lyon Counties.   
4)  Proposed Alternatives 
Carl Dixon presented the 12 alternative corridors explaining the theory behind each.  
Brad Johnson then presented the Level 1 screening, which addressed traffic, 
environmental and community impacts, project goals, and cost.  From this data, each 
corridor was assigned a rating from Low to High.  A Low rating was given to those 
alternates that do not adequately address many of the factors used in the screening 
process, especially if they do not adequately meet the project goals and/or they have a 
relatively higher potential for negative environmental and/or community impacts.  The 
consultant discussed and presented the ratings for each of the corridors and suggested 
that corridors which do not meet a Medium-High or High rating should not be carried 
forward for further consideration.  This would result in five corridors with an overall 
rating of either Medium-High or High to be carried forward.  When the floor was opened 
for discussion, several questions were asked, some of the ratings were questioned, and 
the number of affected corridors was eventually modified by the Project Team.   
Mary Murray asked if the historic Trail of Tears along US 641 and KY 91 would be a 
factor on this project.  Tim Choate noted that it hasn’t been a concern on the northern 
section, which is further along than the subject project. 
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Concerns were expressed because WSA’s suggested guidelines would not carry 
forward a corridor that interchanges with I-24, which was the most favored terminus 
from the public survey summary.  To address this concern, it was agreed that corridors 
with a rating of medium would also be carried forward to a Level 2 screening.    
Steve Hoefler noted concern over the different percentages in the cost estimates for 
added contingencies.  He felt that it should be clearly explained why they differ.  
The Project Team was in agreement that some corridors could be dropped from 
consideration; however, it needs to be clearly explained to the public and in the report 
why each corridor was dropped from consideration during the Level 1 screening. 
Tim Choate expressed concern over the width of the corridor along existing US 641.  
He felt 1000’ on either side would not be adequate if a preferred alignment were to be a 
reasonable distance behind existing residences along US 641.  His concerns were 
discussed, but no decision was made for the study analysis to include a wider corridor. 
Tim Choate also recommended a new corridor alternate that included (1) the rebuilding 
of the interchange at Exit 4 and (2) a new corridor parallel and immediately adjacent to 
the West Kentucky State Penitentiary Farm from the Exit 4 interchange to a point near 
the existing farm entrance.  The corridor then would follow existing alignments east or 
west of Fredonia.  The interchange would be reconfigured to make US 641 to the north 
the predominant movement and would have US 62 intersect US 641 in a “T” 
configuration.  The Project Team agreed that this alternate should be added and carried 
forward. 
Craig Morris proposed to the group that a fully-controlled facility to the Pennyrile 
WestPark Industrial Site from the south be considered.  North of the park would be a 
partially controlled facility similar to the section north of Fredonia.   
It was recommended that the rating of Alternative Corridors 3 and 3A be reconsidered.  
In particular, the Project Team felt that the community and environmental impacts, 
compatibility with project goals, and public support for the corridor had not been 
adequately evaluated for these two alternates.  After some discussion, it was agreed 
that this was the case and that the consultant would modify the evaluation process for 
these corridors based on the input from the Project Team. 
In discussing which corridors would not be carried forward, Wayne Mosley 
recommended that Alternative Corridors 2B and 2C also be reconsidered and revised.  
After some discussion, it was decided by the Project Team that (1) the section of these 
alternates from the Wendell H. Ford Western Parkway to US 62 had potentially high 
negative community and environmental impacts and (2) these two alternates should be 
removed from further consideration. 
In summary, based on the discussion at the meeting, the Project Team decided that: 

•  Alternates 2B, 2C, 3B, 3C, 3D, and 3E should not be carried forward 

•  Alternates 1, 1A, 2, 2A, 3, and 3A should be carried forward. 

•  A new alternate corridor, starting at Exit 4 and paralleling the West Kentucky 
State Penitentiary Farm should be developed and carried forward 
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5) Local Officials/Public Meeting – Round II and Next Steps 
Carl Dixon recommended that the geotechnical and environmental overviews be 
completed prior to conducting the next round of meetings.  WSA was asked to make 
the recommended adjustments to the alternate corridors and then provide their sub-
consultants the okay to move forward with their work activities.  This process would take 
at least 30 days to complete.  At the conclusion of these efforts, the next round of 
meetings could be scheduled.      
With no further comments, the meeting was adjourned at approximately 3:30 p.m.   
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AGENDA 
 

Project Scoping Meeting: Alternatives Study 
Lyon-Caldwell Counties 

Relocate/Reconstruct US 641 from Eddyville 
in Lyon County to Fredonia in Caldwell County 

March 4, 2004 
1:00 p.m. CDT 

Highway District 1 Office, Paducah, Kentucky 
 
 

1. Welcome and Introductions    Division of Planning 

2. Purpose of Meeting     Division of Planning 

3. Review of Input To-Date     Wilbur Smith Associates 
a. Public Survey Summary     
b. Areas to Access/Avoid Identified by Public    
c. Resource Agency Input 

4. Proposed Alternatives     Wilbur Smith Associates 
a. Presentation of Alternatives   
b. Other Issues or Locations     

5. Local Officials/Public Meeting - Round II  Division of Planning 
a. Advertisement 
b. Meeting Agenda 

6. Next Steps       Wilbur Smith Associates 

7. Q & A       Group Discussion 

8. Adjourn       Division of Planning 
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MINUTES 
Local Officials/Stakeholders Meeting 

Alternatives Study to Relocate/Reconstruct US 641 
from Eddyville to Fredonia 

Lyon and Caldwell Counties 
Lions Club 

Fredonia, Kentucky 
July 26, 2004 – 10:30 a.m. 

The first of two local officials/stakeholders consultation meetings for the US 641 
Alternatives Study in Lyon and Caldwell Counties was convened at 10:30 a.m. on 
Monday, July 26, 2004, at the Lions Club building in Fredonia, Kentucky.  The purpose 
was to present information and get input on public survey results following the 
September, 2003 public meetings; early resource agency input; 14 project alternates 
considered to date; level one screening of all 14 alternates; the final eight (8) alternates 
to be carried forward for further evaluation; and the results of the environmental 
overview and geotechnical overview of those eight alternates.  Participants at the 
meeting included local officials, agency representatives, stakeholders, and staff from the 
Pennyrile Area Development District (PADD), Kentucky Transportation Cabinet (KYTC) 
Districts 1 and 2, KYTC Central Office, and the project consultant, Wilbur Smith 
Associates (WSA).  Meeting attendees included the following: 
Elbert Bennett  Caldwell County Fiscal Court 
Van Knight   Caldwell County Fiscal Court 
Gale Cherry   Representing State Rep. Mike Cherry 
Fred Brown   Crittenden County Judge-Executive 
Roger Simpson  Crittenden County Magistrate 
Steve Davidson  Crittenden County Economic Development Corp. 
Mark Champion  Martin Marietta Aggregates 
Mark Denton   Martin Marietta Aggregates 
Mickey Alexander  Mayor, City of Marion 
Wendell Garner  Western Kentucky Correctional Complex 
Becky Pancake  Western Kentucky Correctional Complex 
Tom Simpson  Western Kentucky Correctional Complex 
Chris Sutton   Pennyrile ADD 
Craig Morris   Pennyrile ADD 
Lee Conrad   Pennyrile ADD 
 

Tim Choate   KYTC District 1, Pre-Construction 
Allen Thomas  KYTC District 1, Planning 
Jeff Thompson  KYTC District 1, Planning 
Kevin McClearn  KYTC District 2, Planning/Pre-Construction 
Stephen Hoefler  KYTC Central Office, Design 
Jim Wilson   KYTC Central Office, Planning 
Ted Noe   KYTC Central Office, Planning 
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Carl D. Dixon   Wilbur Smith Associates 
Brad Johnson  Wilbur Smith Associates 
  
Following is a summary of the key discussion items and comments, provided in order of 
the meeting agenda.  A copy of the agenda is attached to the minutes. 
1) Welcome and Introductions 
Jim Wilson welcomed everyone and indicated that he appreciated their attendance and 
interest in the project.  At Mr. Wilson’s request, the attendees then introduced 
themselves.  Mr. Wilson reminded everyone to please put their names on the sign-in 
sheet.  Meeting attendees from the sign-in sheet are listed at the beginning of these 
minutes.   
2) Purpose of Meeting 
Mr. Wilson stated that the purpose of the meeting was to provide information and get 
input on proposed alternates for the improvement of US 641.  He then gave a brief 
progress report on the study, saying that the last local officials meeting was held in July, 
2003 and public meetings were held in September, 2003.  He said that the Cabinet had 
mailed out letters to solicit input from federal, state, and local resource agencies.  He 
said that the consultants have developed project alternates and completed an 
environmental and geotech overview of those alternates, which are to be presented at 
the meeting.  He then turned the agenda over to Carl Dixon, Wilbur Smith Associates. 
3) Review of Input to Date 
Carl Dixon began the discussion by reviewing the project goals.  As he went through the 
goals, a question was raised by Crittenden County Judge-Executive Fred Brown 
regarding the status of the section north of Fredonia to Marion. 
Tim Choate, with KYTC District 1, said that the Fredonia-to-Marion portion of the project 
is in final design.  Right-of-way plans are essentially complete for the majority of the 
project, although there are some issues to be addressed at the project termini.  
However, since the Six Year Plan was not approved by the legislature, the state has no 
approved highway budget.  Therefore, funds are not currently authorized for right-of-
way purchase and utility relocation on the northern section.  Also, while there are funds 
for the design on a five-mile portion of the section under study between Eddyville and 
Fredonia, these funds also are not authorized or necessarily available at present. 
There were expressions of concern from many of the attendees.  Judge Brown said that 
he had met with both the previous and current governor and felt that the county had 
commitments from each administration that the US 641 project would be given a high 
priority.  He said that he was under the impression that the funds were available and 
committed to the project.  KYTC staff indicated that the state used to set aside project 
funds, but this was no longer true because of the “spend down” of earmarked project 
funds at the direction of the legislature in the 2002 session and since the Six Year Plan 
has not been formally approved. 
Messrs. Choate, Wilson, and Dixon all emphasized that it was important to finish this 
planning study for US 641 between Eddyville and Fredonia before KYTC can proceed 
into the next phase. 
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 a. Public Survey Summary 
With this extensive discussion eventually concluded, Mr. Dixon referred to a 
handout showing the summary results of surveys returned during earlier public 
involvement activities, which shows the following: 

•  75% of the survey respondents felt that US 641 needs to be improved 
between Eddyville and Fredonia. 

•  The three primary problems identified on existing US 641 were safety (33%), 
large truck traffic (24%), and roads too narrow for trucks (17%). 

•  If US 641 is relocated, the top highways to connect with are I-24 (40%), 
Wendell H. Ford Western Kentucky Parkway (29%), and US 62 (29%). 

•  If US 641 is relocated, the top locations for the connection are I-24 near the 
weigh stations (16%), near the US 62/I-24 interchange (15%), the US 62/US 
641 intersection (10%), and the US 62/Ford Parkway interchange (10%). 

•  56% of the respondents use existing US 641 daily, and another 19% use it at 
least three times a week, thus, indicating that a large portion of the 
respondents use the existing road and should be knowledgeable about it. 

•  The primary sensitive areas to avoid are Personal Properties or Homes (28%) 
and Prime Farmland (23%).  Other than property impacts, the third main 
sensitive areas to avoid were Historical or Cultural Sites (10%). 

 b. Areas to Avoid/Proposed Corridors 
Mr. Dixon referred to the handouts to present two maps showing input received 
from attendees at the public meetings in September, 2003.  The first map shows 
areas that should be avoided, if possible.  This included (1) an area southwest of 
Fredonia which was purported to contain cemeteries, a spring, a bluff, caves, and 
sinkholes; (2) an area south of Fredonia encompassing an area on both sides of 
US 641 from the city limits to the northern boundary of the West Kentucky 
correctional facility, which contains prime farmland, a quarry, and numerous 
sinkholes; and (3) an area north of Eddyville from near just east of KY 295 on the 
west to the county line on the east and from the northern city limits of Eddyville 
and southern boundary of the West Kentucky state penitentiary farm on the south 
to a line paralleling US 62 on the north on a line approximately ending at the 
northern boundary of the West Kentucky state penitentiary farm.  [NOTE:  While 
not discussed at the Local Officials meeting, it was observed by staff at the public 
meeting that the latter area was drawn by someone at the meeting who was 
trying to create a barrier to the south that would force any proposed alternate to 
locate far west of Eddyville.] 
Mr. Dixon also referred to another handout showing corridors proposed by 
attendees at the public meeting.  He noted that this input was considered in 
developing the proposed alternates to be presented later at the meeting. 
Mr. Dixon then asked Brad Johnson, Wilbur Smith Associates, to present 
information on public and resource agency input on the project. 

 c. Resource Agency Input 
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Brad Johnson, Wilbur Smith Associates, presented a summary of resource 
agency comments received to date.  Mr. Johnson noted that 15 agency 
responses were received.  Several responses expressed the importance of the 
project, noting it would provide an industrial and economic stimulant, particularly 
if it provided connection to the proposed industrial park.  The Department of Fish 
and Wildlife noted several threatened and endangered species are known to 
exist within the study area.  The Department of Corrections stated they preferred 
that the new roadway not be any closer than existing US 641.  The Kentucky 
Geotechnical Branch noted that sinkholes are prevalent in the area and should 
be avoided if possible.  They also noted a spring known to exist within the study 
area.      
Mr. Johnson then asked Craig Morris, Transportation Planner, Pennyrile ADD, to 
provide the results of analysis of Environmental Justice issues in the study area. 

4) Environmental Justice Issues 
Craig Morris, Pennyrile ADD, explained what the Environmental Justice concept was 
and gave a very brief summary of his findings.  He concluded that there should be no 
disproportionate impacts on Environmental Justice groups, i.e., minorities and low-
income populations. 
Upon request, Craig Morris also gave an update on the status of the new proposed 
Industrial Park.  He said that the state has agreed to provide about 500 acres of the 
West Kentucky State Penitentiary Farm property on the northern end for the industrial 
park.  Therefore, the development of the park is moving forward. 
5) Proposed Alternatives 
Carl Dixon then referred to a map in the handouts  and on an exhibit board showing 15 
potential alternates (including the No-Build alternate) identified by the consultant and 
the project team for consideration, as follows: 1, 1A, 2, 2A, 2B, 2C, 3, 3A, 3B, 3C, 3D, 
3E, 4, and 4A.  The consultant was then asked to do a “level one” screening to see if 
the number of alternates could be reduced.  This initial screening considered primarily 
two factors: first, if the alternate adequately met the purpose and need for the project 
(as indicated by the preliminary project goals) and, second, if there was any potential 
major environmental impact that would result.  The screening process also gave some 
consideration to the estimated project costs for the various alternatives. 
Mr. Dixon then asked Brad Johnson, Wilbur Smith Associates, to review the “level one” 
screening process.   Mr. Johnson discussed the 4-page evaluation matrices included in 
the handouts and explained each of the criteria and how the evaluation was done.  This 
consisted of how well each alternate successfully met criteria in three evaluation areas: 
Project Goals, Environmental Issues, and Cost Issues.  The fourth page is a summary 
sheet which presents the final results. 
It was pointed out that the corridors shown on the maps are 2,000-feet-wide corridors, 
while the right-of-way required for the project would probably be about 150 to 200 feet; 
therefore, the totals of sensitive areas affected (e.g., properties or historical sites) as 
shown by the matrix number does not mean that all of these would be affected.  That is, 
if the project moves forward into the design phase, there would still be some room 
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within each corridor to develop an alignment that could avoid or lessen the impact on 
sensitive areas, even if they exist in the corridor. 
Based on this evaluation, Mr. Johnson pointed out that Alternates 2B, 2C, 3B, 3C, 3D, 
and 3E were dismissed by the KYTC project team, leaving nine (9) alternates (including 
the No-Build alternate), as shown on a second map in the handouts and as shown on 
an exhibit board.  These will be carried forward for further evaluation and will be shown 
at the public meetings. 
6) Discussion of Geotechnical Overview 
Carl Dixon gave a brief summary of major problems identified in the geotechnical 
overview of the area, which shows that there is karst topography, including sinkholes, in 
the eastern portion of the study area.  There is also a quarry in this area and a spring 
fed by an underground stream northwest of Fredonia.  The geotechnical sub-consultant 
recommends that Alternates 2, 3, or 4 be used. 
7) Discussion of Environmental Overview 
Carl Dixon gave a brief summary of the environmental overview of the area, which 
generally shows no major problems, except for the Spring Mill Bluff (also identified in 
the geotechnical overview).  There is karst topography and sinkholes, which can have 
archaeological significance.  Also, there is the potential for about 25 Threatened and 
Endangered Species.  Four of these have been sighted in the area: Indiana bat, gray 
bat, bald eagle, and the pink mucket.  Those present were reminded that the corridors 
shown on the maps were 2,000-feet-wide corridors, while the right-of-way required for 
the project would probably be about 150 to 200 feet; therefore, there would be some 
room within each corridor to develop an alignment that could avoid or lessen the impact 
on sensitive areas. 
8) Public Meeting – Round II 
Jim Wilson then discussed the next round of public meetings, which are scheduled for 5 
to 7 p.m., August 23rd and 24th, at the Public Library in Eddyville and the Lions Club in 
Fredonia, respectively.  Mr. Wilson told the group that there were flyers and legal ads  
available and asked that they take some with them to place in their businesses, 
workplaces, or other locations in the area. 
Carl Dixon presented a project survey form to be handed out at the public meeting.  Mr. 
Wilson asked those present to go ahead and complete the survey and return them 
today, if possible, but that postage paid envelopes were available for later mailing 
9) Next Steps 
Carl Dixon said that the next steps are, first, send out a second round of letters 
requesting resource agency input, probably in mid-August, and, second, hold the public 
meetings.  Resource agency input should be complete in mid-October.  After that, the 
KYTC project team would meet in early November to make a final recommendation.  
This could include recommending one or more corridors to be carried on to the next 
phase of project development.  After the recommendation has been decided, a draft 
report will be prepared and submitted to the KYTC in mid-to-late November.  After 
KYTC review, the final report would be developed and submitted by the end of the year. 
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10) Q & A 
Comments presented by individual attendees during the meeting were as follows: 

•  Alternate 1 is no good.  It goes nowhere. 
•  Alternate 3 is preferred, but would take prime farmland. 
•  There is not a big concern with the southern termini being US 62 as apposed to I-24 

or the Wendell H. Ford Parkway.  
•  Fredonia is concerned with taking business from the city.  Alternate 3 would help 

business less than the eastern bypass alternate. 
•  The quarry would have to find a connection to Alternate 3.  A lot of this business is 

going south. 
•  Alternate 2A is a win-win for everyone: helps industrial park, quarry, and Fredonia.  

4A could also meet these criteria. 
11) Adjourn 
With no further comments or questions, the meeting was adjourned at around noon. 
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6. Discussion of Geotechnical Overview   Wilbur Smith Associates 

7. Discussion of Environmental Overview   Wilbur Smith Associates  
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9. Next Steps      Wilbur Smith Associates 

10. Q & A       Group Discussion 
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MINUTES 
Local Officials/Stakeholders Meeting 

Alternatives Study to Relocate/Reconstruct US 641 
from Eddyville to Fredonia 

Lyon and Caldwell Counties 
Public Library 

Eddyville, Kentucky 
July 26, 2004 – 2:00 p.m. 

The second of two local officials/stakeholders consultation meetings for the US 641 
Alternatives Study in Lyon and Caldwell Counties was convened at 2:00 p.m. on 
Monday, July 26, 2004, at the Public Library in Eddyville, Kentucky.  The purpose was 
to present information and get input on public survey results following the September, 
2003 public meetings; early resource agency input; 14 project alternates considered to 
date; level one screening of all 14 alternates; the final eight (8) alternates to be carried 
forward for further evaluation; and the results of the environmental overview and 
geotechnical overview of those eight alternates.  Participants at the meeting included 
local officials, agency representatives, stakeholders, and staff from the Pennyrile Area 
Development District (PADD), Kentucky Transportation Cabinet (KYTC) Districts 1 and 
2, KYTC Central Office, and the project consultant, Wilbur Smith Associates (WSA).  
Meeting attendees included the following: 
Sara Boyd   Lyon County Judge Executive 
Steve Cruce    Lyon County Magistrate 
Bill Robertson  City of Kuttawa 
Mike Kuntz   US Army Corps of Engineers 
Shelly Morris   The Nature Conservancy 
 
Chris Sutton   Pennyrile ADD 
Craig Morris   Pennyrile ADD 
Lee Conrad   Pennyrile ADD 
 
Ted Merryman  KYTC District 1 & 2, Chief District Engineer 
Tim Choate   KYTC District 1, Pre-Construction 
Allen Thomas  KYTC District 1, Planning 
Jeff Thompson  KYTC District 1, Planning 
LouElla Thomas  KYTC District 1, Public Relations 
Kevin McClearn  KYTC District 2, Planning/Pre-Construction 
Stephen Hoefler  KYTC Central Office, Design 
Jim Wilson   KYTC Central Office, Planning 
Ted Noe   KYTC Central Office, Planning 
 

Carl D. Dixon   Wilbur Smith Associates 
Brad Johnson  Wilbur Smith Associates 
  
Following is a summary of the key discussion items and comments, provided in order of 
the meeting agenda.  A copy of the agenda is attached to the minutes. 
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1) Welcome and Introductions 
Jim Wilson welcomed everyone and indicated that he appreciated their attendance and 
interest in the project.  At Mr. Wilson’s request, the attendees then introduced 
themselves.  Mr. Wilson reminded everyone to please put their names on the sign-in 
sheet.  Meeting attendees from the sign-in sheet are listed at the beginning of these 
minutes.   
2) Purpose of Meeting 
Mr. Wilson stated that the purpose of the meeting was to provide information and get 
input on proposed alternates for the improvement of US 641.  He then gave a brief 
progress report on the study, saying that the last local officials meeting was held in July, 
2003 and public meetings were held in September, 2003.  He said that the Cabinet had 
mailed out letters to solicit input from federal, state, and local resource agencies.  He 
said that the consultants have developed project alternates and completed an 
environmental and geotech overview of those alternates, which are to be presented at 
the meeting.  He then turned the agenda over to Carl Dixon, Wilbur Smith Associates. 
3) Review of Input to Date 
Carl Dixon began the discussion by reviewing the project goals.  He then began a 
discussion of the public meeting results.    
 a. Public Survey Summary 

Mr. Dixon referred to a handout showing the summary results of  surveys 
returned during earlier public involvement activities, which shows the following: 

•  75% of the survey respondents felt that US 641 needs to be improved 
between Eddyville and Fredonia. 

•  The three primary problems identified on existing US 641 were safety (33%), 
large truck traffic (24%), and roads too narrow for trucks (17%). 

•  If US 641 is relocated, the top highways to connect with are I-24 (40%), 
Wendell H. Ford Western Kentucky Parkway (29%), and US 62 (29%). 

•  If US 641 is relocated, the top locations for the connection are I-24 near the 
weigh stations (16%), near the US 62/I-24 interchange (15%), the US 62/US 
641 intersection (10%), and the US 62/Ford Parkway interchange (10%). 

•  56% of the respondents use existing US 641 daily, and another 19% use it at 
least three times a week, thus, indicating that a large portion of the 
respondents use the existing road and should be knowledgeable about it. 

•  The primary sensitive areas to avoid are Personal Properties or Homes (28%) 
and Prime Farmland (23%).  Other than property impacts, the third main 
sensitive areas to avoid were Historical or Cultural Sites (10%). 

 b. Areas to Avoid/Proposed Corridors 
Mr. Dixon referred to the handouts to present two maps showing input received 
from attendees at the public meetings in September, 2003.  The first map shows 
areas that should be avoided, if possible.  This included (1) an area southwest of 
Fredonia which was purported to contain cemeteries, a spring, a bluff, caves, and 
sinkholes; (2) an area south of Fredonia encompassing an area on both sides of 
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US 641 from the city limits to the northern boundary of the West Kentucky 
correctional facility, which contains prime farmland, a quarry, and numerous 
sinkholes; and (3) an area north of Eddyville from near just east of KY 295 on the 
west to the county line on the east and from the northern city limits of Eddyville 
and southern boundary of the West Kentucky state penitentiary farm on the south 
to a line paralleling US 62 on the north on a line approximately ending at the 
northern boundary of the West Kentucky state penitentiary farm.  [NOTE:  While 
not discussed at the Local Officials meeting, it was observed by staff at the public 
meeting that the latter area was drawn by someone at the meeting who was 
trying to create a barrier to the south that would force any proposed alternate to 
locate far west of Eddyville.] 
Mr. Dixon also referred to another handout showing corridors proposed by 
attendees at the public meeting.  He noted that this input was considered in 
developing the proposed alternates to be presented later at the meeting. 
Mr. Dixon then asked Brad Johnson, Wilbur Smith Associates, to present 
information on public and resource agency input on the project. 

 c. Resource Agency Input 
Brad Johnson, Wilbur Smith Associates, presented a summary of resource 
agency comments received to date.  Mr. Johnson noted that 15 agency 
responses were received.  Several responses stated the importance of the 
project, noting it would provide an industrial and economic stimulant, particularly 
if it provided connection to the proposed industrial park. 
The Department of Fish and Wildlife noted several threatened and endangered 
species known to exist within the study area.  The Department of Corrections 
stated that they preferred the new roadway not be any closer than existing US 
641.  The Kentucky Geotechnical Branch noted that sinkholes are prevalent and 
should be avoided if possible and also that a spring was known to exist within the 
study area.      
Mr. Johnson then asked Craig Morris, Transportation Planner, Pennyrile ADD, to 
provide the results of analysis of Environmental Justice issues in the study area. 

4) Environmental Justice Issues 
Craig Morris, Pennyrile ADD, explained what the Environmental Justice concept was 
and gave a very brief summary of his findings.  He concluded that there should be no 
disproportionate impacts on Environmental Justice groups, i.e., minorities and low-
income populations. 
Upon request, Craig Morris also gave an update on the status of the new proposed 
Industrial Park.  He said that the state has agreed to provide about 500 acres of the 
West Kentucky State Penitentiary Farm property on the northern end for the industrial 
park.  Therefore, the development of the park is moving forward. 
5) Proposed Alternatives 
Carl Dixon then referred to a map in the handouts and on an exhibit board showing 15 
potential alternates (including the No-Build alternate) identified by the consultant and 
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the project team for consideration, as follows: 1, 1A, 2, 2A, 2B, 2C, 3, 3A, 3B, 3C, 3D, 
3E, 4, and 4A.  He said the consultant was then asked to do a “level one” screening to 
see if the number of alternates could be reduced.  This initial screening considered 
primarily two factors: first, if the alternate adequately met the purpose and need for the 
project (as indicated by the preliminary project goals) and, second, if there was any 
potential major environmental impact that would result.  The screening process also 
gave some consideration to the estimated project costs for the various alternatives. 
Mr. Dixon then asked Brad Johnson, Wilbur Smith Associates, to review the “level one” 
screening process.   Mr. Johnson discussed the 4-page evaluation matrices included in 
the handouts and explained each of the criteria and how the evaluation was done.  This 
consisted of how well each alternate successfully met criteria in three evaluation areas: 
Project Goals, Environmental Issues, and Cost Issues.  The fourth page is a summary 
sheet which presents the final results. 
It was pointed out that the corridors shown on the maps are 2,000-feet-wide corridors, 
while the right-of-way required for the project would probably be about 150 to 200 feet; 
therefore, the totals of sensitive areas affected (e.g., properties or historical sites) as 
shown by the matrix does not mean that all of these would be affected.  That is, if the 
project moves forward, there would still be some room within each corridor for an 
alignment that could avoid or lessen the impact on sensitive areas in the corridor. 
Based on this evaluation, Mr. Johnson pointed out that Alternates 2B, 2C, 3B, 3C, 3D, 
and 3E were dismissed by the KYTC project team, leaving nine (9) alternates (including 
the No-Build alternate), as shown on a second map in the handouts and as shown on 
an exhibit board.  These will be carried forward for further evaluation and will be shown 
at the public meetings.  Using the exhibit board, Mr. Johnson defined each of the eight 
(8) remaining “build” alternates to help eliminate any confusion.   
6) Discussion of Geotechnical Overview 
Carl Dixon gave a brief summary of major problems identified in the geotechnical 
overview of the area, which shows that there is karst topography, including sinkholes, in 
the eastern portion of the study area.  There is also a quarry in this area and a spring 
fed by an underground stream northwest of Fredonia.  The geotechnical sub-consultant 
recommends that Alternates 2, 3, or 4 be used. 
7) Discussion of Environmental Overview 
Carl Dixon gave a brief summary of the environmental overview of the area, which 
generally shows no major problems, except for the Spring Mill Bluff (also identified in 
the geotechnical overview).  There are karst topography and sinkholes, which can also 
have archaeological issues.  Also, there is the potential for about 25 or so Threatened 
and Endangered Species.  Four have been sighted in the area: Indiana bat, gray bat, 
bald eagle, and the pink mucket.  Those present were reminded that the corridors 
shown on the maps were 2,000-feet-wide corridors, while the required right-of-way 
would probably be about 150 to 200 feet; therefore, there would be room within each 
corridor for an alignment that could avoid or lessen the impact on sensitive areas. 
8) Public Meeting – Round II 
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Jim Wilson then discussed the next round of public meetings, which are scheduled for 5 
to 7 p.m., August 23rd and 24th, at the Public Library in Eddyville and the Lions Club in 
Fredonia, respectively.  Mr. Wilson told the group that there were flyers and legal ads 
available and asked that they take some with them to place in their businesses, 
workplaces, or other locations in the area. 
Carl Dixon presented a project survey questionnaire that will be handed out at the public 
meeting.  Mr. Wilson asked those present to go ahead and complete the survey and 
return them today, if possible.  If not, he said that postage-paid envelopes were 
available. 
9) Next Steps 
Carl Dixon said that the next steps are, first, send out a second round of letters 
requesting resource agency input, probably in mid-August, and, second, hold the public 
meetings.  Resource agency input should be complete in mid-October.  After that, the 
KYTC project team would meet in early November to make a final recommendation.  
This could include recommending one or more corridors to be carried on to the next 
phase.  After the recommendation is decided, a draft report will be prepared and 
submitted in mid-to-late November.  After KYTC review, the final report would be 
developed and submitted by the end of the year. 
10) Q & A 
Comments presented by individual attendees during the meeting were as follows: 

•  There was a question of when the recommendation will be made.  This should be 
made in mid-to-late-November.   

•  Another question asked about the difference between Alternate 2 and 4 in terms of 
access.  The consultant noted that Alternate 4 had direct access to the Wendell H. 
Ford Parkway while Alternate 2 accessed US 62.   

•  Alternate 3 (green) is not favored.    
•  Ms. Morris, The Nature Conservancy, noted that Alternate 4 would pass through a 

property where she is working with the property owner to restore its natural habitat.    
•  It was noted that the ultimate typical section would be a four-lane partially controlled 

facility.   
•  It was suggested all utility companies be involved in the agency coordination. 
•  Mr. Kuntz asked if wetlands inventory had been reviewed.  It was noted that the 

environmental overview had not looked at wetlands in detail and that this would be 
evaluated more thoroughly in the next phase of work.   

•  The question was raised if only one corridor would be recommended.  Mr. Dixon 
noted that more than one corridor could be carried forward to the next phase.  As 
part of the NEPA process, the objective is to eliminate corridors that don’t 
adequately meet the purpose and need of the project or that have major 
environmental issue. Even if other corridors are carried forward, he said the study 
could still recommend a preferred alternate, subject to further investigation.     

11) Adjourn 
With no further comments or questions, the meeting was adjourned at around 3:15 p.m. 
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AGENDA 
 

Local Officials Meeting 
 

Alternatives Study 
Lyon-Caldwell Counties 

Relocate/Reconstruct US 641 from Eddyville 
in Lyon County to Fredonia in Caldwell County 

July 26, 2004 
2:00 p.m. CDT 

Public Library, Eddyville, Kentucky 
 
 

1. Welcome and Introductions    Division of Planning 

2. Purpose of Meeting     Division of Planning 

3. Review of Input To-Date    Wilbur Smith Associates 

a. Public Survey Summary     

b. Areas to Access/Avoid Identified by Public    

c. Resource Agency Input 

4. Environmental Justice Issues    Pennyrile ADD 

5. Proposed Alternatives     Wilbur Smith Associates 

a. Presentation of Alternatives  

b. Tier 1 Screening of Alternatives  

c. Other Issues or Locations  

6. Discussion of Geotechnical Overview   Wilbur Smith Associates 

7. Discussion of Environmental Overview   Wilbur Smith Associates  

8. Public Meeting - Round II    Division of Planning 

a. Advertisement 

b. Meeting Agenda 

9. Next Steps      Wilbur Smith Associates 

10. Q & A       Group Discussion 

11. Adjourn       Division of Planning 
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MINUTES 
Media Meeting 

Alternatives Study to Relocate/Reconstruct US 641 
from Eddyville to Fredonia 

Lyon and Caldwell Counties 
Public Library 

Eddyville, Kentucky 
July 26, 2004 – 4:00 p.m. CDT 

Following two local officials/stakeholders consultation meetings, a third meeting was 
held with representatives from the local media on the US 641 Alternatives Study in Lyon 
and Caldwell Counties.  The meeting was convened at 4:00 p.m. on Monday, July 26, 
2004, at the Public Library in Eddyville, Kentucky.  The purpose of the media meeting 
was to present information and respond to questions on study activities, including the 
public survey results following the September, 2003 public meetings; early resource 
agency  input; the 14 proposed project alternates considered initially; a level one 
screening to reduce the number of alternates; the final eight (8) “build” alternates to be 
carried forward for further evaluation; and the results of the environmental overview and 
geotechnical overview of those eight alternates.  
Participants at the meeting included local media representatives and staff from the 
Pennyrile Area Development District (PADD), Kentucky Transportation Cabinet (KYTC) 
Central Office, and the project consultant, Wilbur Smith Associates (WSA).  Meeting 
attendees included the following: 
Bobbie Foust    Herald Ledger 
Chris Evans     The Crittenden Press 
Jared Nelson    Times Leader 
Caroline Garcia-Quinn Lite Rock 104.9 WAVJ FM 
Brian Peach    Paducah Sun 
 

Craig Morris    Pennyrile ADD 
 

Jim Wilson    KYTC Central Office, Planning 
Ted Noe    KYTC Central Office, Planning 
 

Carl D. Dixon    Wilbur Smith Associates 
Brad Johnson   Wilbur Smith Associates 
  
Following is a summary of the key discussion items and comments, provided in order of 
the meeting agenda.  A copy of the agenda is attached to the minutes. 
1) Welcome and Introductions 
Jim Wilson welcomed everyone and indicated that he appreciated their attendance and 
interest in the project.  At Mr. Wilson’s request, the attendees then introduced 
themselves.  Mr. Wilson reminded everyone to please put their names on the sign-in 
sheet.  Meeting attendees from the sign-in sheet are listed at the beginning of these 
minutes.   
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2) Purpose of Meeting 
Mr. Wilson stated that the purpose of the meeting was to provide information on the US 
641 planning study and particularly the proposed alternates for the improvement of US 
641.  He then gave a brief progress report on the study, saying that the last local 
officials meeting was held in July, 2003 and public meetings were held in September, 
2003.  He said that the Cabinet had mailed out letters to solicit input from federal, state, 
and local resource agencies.  He said that the consultants have developed project 
alternates and completed an environmental and geotech overview of those alternates, 
which are to be presented at the meeting.  He then turned the agenda over to Carl 
Dixon, Wilbur Smith Associates. 
3) Review of Input to Date 
Carl Dixon began the discussion by reviewing the project goals.  He then presented a 
discussion of the public meeting results.    
 a. Public Survey Summary 

Mr. Dixon referred to a handout showing the summary results of surveys returned 
during earlier public involvement activities, which shows the following: 

•  75% of the survey respondents felt that US 641 needs to be improved 
between Eddyville and Fredonia. 

•  The three primary problems identified on existing US 641 were safety (33%), 
large truck traffic (24%), and roads too narrow for trucks (17%). 

•  If US 641 is relocated, the top highways to connect with are I-24 (40%), 
Wendell H. Ford Western Kentucky Parkway (29%), and US 62 (29%). 

•  If US 641 is relocated, the top locations for the connection are I-24 near the 
weigh stations (16%), near the US 62/I-24 interchange (15%), the US 62/US 
641 intersection (10%), and the US 62/Ford Parkway interchange (10%). 

•  56% of the respondents use existing US 641 daily, and another 19% use it at 
least three times a week, thus, indicating that a large portion of the 
respondents use the existing road and should be knowledgeable about it. 

•  The primary sensitive areas to avoid are Personal Properties or Homes (28%) 
and Prime Farmland (23%).  Other than property impacts, the third main 
sensitive areas to avoid were Historical or Cultural Sites (10%). 

 b. Areas to Avoid/Proposed Corridors 
Mr. Dixon referred to the handouts to present two maps showing input received 
from attendees at the public meetings in September, 2003.  The first map shows 
areas that should be avoided, if possible.  This included (1) an area southwest of 
Fredonia which was purported to contain cemeteries, a spring, a bluff, caves, and 
sinkholes; (2) an area south of Fredonia encompassing an area on both sides of 
US 641 from the city limits to the northern boundary of the West Kentucky 
correctional facility, which contains prime farmland, a quarry, and numerous 
sinkholes; and (3) an area north of Eddyville from near just east of KY 295 on the 
west to the county line on the east and from the northern city limits of Eddyville 
and southern boundary of the West Kentucky state penitentiary farm on the south 
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to a line paralleling US 62 on the north on a line approximately ending at the 
northern boundary of the West Kentucky state penitentiary farm.  
 
Mr. Dixon also referred to another handout showing corridors proposed by 
attendees at the public meeting.  He noted that this input was considered in 
developing the proposed alternates to be presented later at the meeting. 
Mr. Dixon then asked Brad Johnson, Wilbur Smith Associates, to present 
information on public and resource agency input on the project. 

 c. Resource Agency Input 
Brad Johnson, Wilbur Smith Associates, presented a summary of resource 
agency comments received to date.  Mr. Johnson noted that 15 agency 
responses were received.  Multiple responses stated the importance of the 
project noting it would provide an industrial and economic stimulant, particularly if 
it provided connection to the proposed industrial park.  The Department of Fish 
and Wildlife noted several threatened and endangered species known to exist 
within the study area.  The Department of Corrections stated they preferred the 
new roadway not be any closer than existing US 641.  The Kentucky 
Geotechnical Branch noted that sinkholes are prevalent in the area and should 
be avoided if possible.  They also noted the presence of a spring known to exist 
within the study area.      
Mr. Johnson then asked Craig Morris, Transportation Planner, Pennyrile ADD, to 
provide the results of analysis of Environmental Justice issues in the study area. 

4) Environmental Justice Issues 
Craig Morris, Pennyrile ADD, explained what the Environmental Justice concept was 
and gave a very brief summary of his findings.  He concluded that there should be no 
disproportionate impacts on Environmental Justice groups, i.e., minorities and low-
income populations. 
Upon request, Craig Morris also gave an update on the status of the new proposed 
Industrial Park.  He said that the state has agreed to provide about 500 acres of the 
West Kentucky State Penitentiary Farm property on the northern end for the industrial 
park.  Therefore, the development of the park is moving forward. 
5) Proposed Alternatives 
Carl Dixon then referred to a map in the handouts and on an exhibit board showing 15 
potential alternates (including the No-Build alternate) identified by the consultant and 
the project team for consideration, as follows: 1, 1A, 2, 2A, 2B, 2C, 3, 3A, 3B, 3C, 3D, 
3E, 4, and 4A.  He said the consultant was then asked to do a “level one” screening to 
see if the number of alternates could be reduced.  This initial screening considered 
primarily two factors: first, if the alternate adequately met the purpose and need for the 
project (as indicated by the preliminary project goals) and, second, if there was any 
potential major environmental impact that would affect any of the alternates.  The 
screening process also gave some consideration to the estimated project costs for the 
various alternatives. 
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Mr. Dixon then asked Brad Johnson, Wilbur Smith Associates, to review the “level one” 
screening process.   Mr. Johnson discussed the 4-page evaluation matrices included in 
the handouts and explained each of the criteria and how it the evaluation was done.  
This consisted of how well each alternate successfully met criteria in three evaluation 
areas: Project Goals, Environmental Issues, and Cost Issues.  The fourth page is a 
summary sheet which presents the final results. 
It was pointed out that the corridors shown on the maps are 2,000-feet-wide corridors, 
while the right-of-way required for the project would probably be about 150 to 200 feet; 
therefore, the totals of sensitive areas affected (e.g., properties or historical sites) 
shown by the matrix number does not mean that all of these would be affected.  That is, 
if the project moves forward into the design phase, there would still be some room 
within each corridor to develop an alignment that could avoid or lessen the impact on 
sensitive areas, even if they exist in the corridor. 
Based on this evaluation, Mr. Johnson pointed out that Alternates 2B, 2C, 3B, 3C, 3D, 
and 3E were dismissed by the KYTC project team, leaving nine (9) alternates (including 
the No-Build alternate), as shown on a second map in the handouts  and as shown on 
an exhibit board.  These will be carried forward for further evaluation and will be shown 
at the public meetings.  Using the exhibit board, Mr. Johnson defined each of the eight 
(8) remaining “build” alternates to help eliminate any confusion.   
6) Discussion of Geotechnical Overview 
Carl Dixon gave a brief summary of major problems identified in the geotechnical 
overview of the area, which shows that there is karst topography, including sinkholes, in 
the eastern portion of the study area.  There is also a quarry in this area and a spring 
fed by an underground stream northwest of Fredonia.  The geotechnical sub-consultant 
recommends that Alternates 2, 3, or 4 be used. 
7) Discussion of Environmental Overview 
Carl Dixon gave a brief summary of the environmental overview of the area, which 
generally shows no major problems, except for the Spring Mill Bluff (also identified in 
the geotechnical overview).  There is karst topography and sinkholes, which can also 
have archaeological issues.  Also, there is the potential for about 25 or so Threatened 
and Endangered Species.  Four of these have been sighted in the area: Indiana bat, 
gray bat, bald eagle, and the pink mucket.  Those present were reminded that the 
corridors shown on the maps were 2,000-feet-wide corridors, while the right-of-way 
required would probably be about 150 to 200 feet; therefore, there would be room within 
each corridor to develop an alignment to avoid or lessen the impact on sensitive areas. 
8) Public Meeting – Round II 
Jim Wilson then discussed the next round of public meetings, which are scheduled for 5 
to 7 p.m., August 23rd and 24th, at the Public Library in Eddyville and the Lions Club in 
Fredonia, respectively.  Mr. Wilson told the group that there were flyers and legal ads  
available and asked that they take some with them to place in their businesses, 
workplaces, or other locations in the area. 
9) Next Steps 
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Carl Dixon said that the next steps are, first, send out a second round of letters 
requesting resource agency input, probably in mid-August, and, second, hold the public 
meetings.  Resource agency input should be complete in mid-October.  After that, the 
KYTC project team would meet in early November to make a final recommendation.  
This could include recommending one or more corridors to be carried on to the next 
phase of project development.  After the recommendation has been decided, a draft 
report will be prepared and submitted to the KYTC in mid-to-late November.  After 
KYTC review, the final report would be developed and submitted by the end of the year. 
10) Q & A 
Questions and comments presented by individual attendees during the meeting were as 
follows: 

•  A couple of questions related to funding were raised.  Mr. Wilson noted that right-of-
way, utilities and construction dollars for the section north of Fredonia have not been 
authorized.  For the section south of Fredonia, a five (5) mile section is included in 
the KYTC Six Year Highway Plan for design, but this money hasn’t been authorized 
as yet.   It was also explained that the most recent Six Year Plan hasn’t been 
approved by the General Assembly.  This can be confusing because the most recent 
unapproved version does have variations from the previous approved plan.    

•  As part of the recommendation, a phasing plan for implementation will be 
recommended, since the entire project can’t be built at one time.   

•  The question was raised if only one corridor would be recommended.  Mr. Dixon 
noted that more than one corridor could be carried forward to the next phase of 
work.  He said, as part of the NEPA process, the objective is to eliminate the 
corridors that don’t adequately meet the purpose and need of the project or that 
have potentially significant environmental concerns.  The study could recommend 
that more than one alternate be carried forward into the next phase, but  still 
recommend a preferred alternate, subject to further evaluation.     

11) Adjourn 
With no further comments or questions, the meeting was adjourned at around 5:15 p.m. 
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Public Involvement Meeting  
US 641 Alternatives Study  

Lyon and Caldwell Counties 
Lyon County Public Library 

Eddyville, Kentucky 
August 23, 2004 – 5:00-7:00 p.m. CDT 

 
A public involvement open house meeting was held on Monday, August 23, 2004 from 5:00 p.m. 
to 7:00 p.m. at the Lyon County Public Library in Eddyville, Kentucky.  The purpose of the 
meeting was to allow the public to review their previous input on the proposed project, view the 
level 1 screening process to discover how the recommended alternates were chosen, and 
express their opinions on their favorite and least favorite alternatives.  The following Kentucky 
Transportation Cabinet (KYTC), Area Development District (ADD) and consultant staff were in 
attendance: 

Craig Morris    Pennyrile Area Development District 
 
Ted Merryman    KYTC, District 1 and 2 Chief District Engineer 
Timothy Choate   KYTC, District 1 
Allen Thomas    KYTC, District 1 
LouElla Thomas   KYTC, District 1 
Terry O. McKinney   KYTC, District 2 
 
Stephen Hoefler   KYTC Central Office, Division of Highway Design 
Daryl Greer    KYTC Central Office, Division of Planning 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 
Wheeler Nevels   KYTC Central Office  
 
Carl D. Dixon    Wilbur Smith Associates 
Brad Johnson    Wilbur Smith Associates 
Ashley Day    Wilbur Smith Associates 

 

The public involvement open house was arranged with multiple project information stations, and 
KYTC, ADD, and consultant staff members were available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the following 
areas: 

•  Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, and information 
regarding KYTC roadway projects.  Attendees were asked to complete the survey 
questionnaire prior to leaving the meeting, or return it to the KYTC at a later date in the 
postage-paid envelope provided.  Refreshments were also provided to the attendees at the 
entrance of the meeting room. 

•  Exhibit Boards 
A section of the room was set up with the project exhibits in a straight line arrangement to 
demonstrate the sequence of the planning process thus far.  The exhibit boards included the 
following titles: 
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− What are the preliminary project goals? 
− What is the history of the US 641 Alternatives Study? 
− Where are the most crashes occurring? 
− How many cars and trucks are on area roadways today (2003) and what is the level of 

service? 
− If there are no new road improvements, how many cars and trucks will be on area 

roadways in 2025 and what is the level of service?  
− What areas did the public want to avoid? 
− What corridors were proposed by the public? 
− September 2003 Public Meetings – Survey Response Summary 
− What corridor alternates were proposed following the public meetings? 
− Level 1 Screening – Project Goals 
− Level 1 Screening – Environmental 
− Level 1 Screening – Cost 
− Level 1 Screening Summary 
− What corridor alternates were considered for further evaluation? 

 
Attendees were invited to view the project exhibits and discuss any questions or concerns with 
KYTC, ADD, and consultant staff. General comments consisted of the following: 

− A number of individuals expressed concern that one or more of the proposed alternates 
would go through their home and/or farmland; 

− Several attendees expressed interest in the preferred alternate providing access to the 
proposed Industrial Park north of the West Kentucky State Penitentiary Farm; 

− One individual expressed support for Alternative 1 because it would be one of the most 
cost efficient; 

− The cost of the proposed alternate was a major consideration for many people when 
deciding on their preferred alternate; and 

− One individual wanted the proposed alternate to be away from  existing US 641 to 
reduce the risk of relocations along the existing route. 

 
•  Survey Area 

A table was available for attendees to fill out their survey form and read over the project 
materials.  Coloring books and crayons were also present for the children that attended. 

A total of 80 persons registered their attendance at the two-hour public session, not including 
the thirteen (13) KYTC, ADD, and consultant staff.  Forty-two (42) surveys were returned at the 
meeting.     
Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned during the meeting or by mail to the KYTC.  
Once all of the questionnaires are received by the KYTC, these comments will also be included 
in the official meeting record. 
The meeting closed at 7:05 p.m.  
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Public Involvement Meeting  
US 641 Alternatives Study  

Lyon and Caldwell Counties 
Lions Club 

Fredonia, Kentucky 
August 24, 2004 – 5:00-7:00 p.m. CDT 

 
A public involvement open house meeting was held on Tuesday, August 24, 2004 from 5:00 
p.m. to 7:00 p.m. at the Fredonia Lions Club in Fredonia, Kentucky.  The purpose of the meeting 
was to allow the public to review their previous input on the proposed project, view the level 1 
screening process to discover how the recommended alternates were chosen, and express their 
opinions on their favorite and least favorite alternatives.  The following Kentucky Transportation 
Cabinet (KYTC), Area Development District (ADD) and consultant staff were in attendance: 

Craig Morris    Pennyrile Area Development District 
 
Ted Merryman    KYTC, District 1 and 2 Chief District Engineer 
Timothy Choate   KYTC, District 1 
Allen Thomas    KYTC, District 1 
Chris Kuntz    KYTC, District 1 
Kevin McClearn   KYTC, District 2 
Nick Hall    KYTC, District 2 
 
Stephen Hoefler   KYTC Central Office, Division of Highway Design 
Daryl Greer    KYTC Central Office, Division of Planning 
Jimmy C. Wilson   KYTC Central Office, Division of Planning 
 
Carl D. Dixon    Wilbur Smith Associates 
Brad Johnson    Wilbur Smith Associates 
Ashley Day    Wilbur Smith Associates 

 

The public involvement open house was arranged with multiple project information stations, and 
KYTC, ADD, and consultant staff members were available to answer questions and discuss 
issues.  As attendees entered the meeting room, they were invited to participate in the following 
areas: 

•  Sign-In 

Upon arrival, attendees were greeted at the door and asked to sign the attendance list.  At 
this station, attendees were given a survey questionnaire, project brochure, proposed 
alternative corridors map, public survey summary, and information regarding KYTC roadway 
projects.  Attendees were asked to complete the survey questionnaire prior to leaving the 
meeting, or return it to the KYTC at a later date in the postage-paid envelope provided.  
Refreshments were also provided. 

•  Exhibit Boards 
A section of the room was set up with the project exhibits in a straight line arrangement to 
demonstrate the sequence of the planning process thus far.  The exhibit boards included the 
following titles: 
− What are the preliminary project goals? 
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− What is the history of the US 641 Alternatives Study? 
− Where are the most crashes occurring? 
− How many cars and trucks are on area roadways today (2003) and what is the level of 

service? 
− If there are no new road improvements, how many cars and trucks will be on area 

roadways in 2025 and what is the level of service?  
− What areas did the public want to avoid? 
− What corridors were proposed by the public? 
− September 2003 Public Meetings – Survey Response Summary 
− What corridor alternates were proposed following the public meetings? 
− Level 1 Screening – Project Goals 
− Level 1 Screening – Environmental 
− Level 1 Screening – Cost 
− Level 1 Screening Summary 
− What corridor alternates were considered for further evaluation? 

 
Attendees were invited to view the project exhibits and discuss any questions or concerns with 
KYTC, ADD, and consultant staff. General comments consisted of the following: 

− A number of individuals expressed strong opposition towards the proposed project; 
− One individual that lives on US 641 stated that the existing road was safe for truck traffic; 
− Potential relocations and farmland impacts were concerns mentioned by several 

attendees; 
− One individual did not want the proposed alternate to bypass Fredonia due to fear of the 

family gas station loosing significant traffic; 
− Several others expressed concern that bypassing Fredonia would hurt local businesses; 
− Several attendees commented that Alternate 1 would destroy the most prime farmland in 

the study area; and, 
− A missing cemetery was identified on the exhibits by one attendee.  The location was 

identified on a handout map and provided to the consultant.   
 
•  Survey Area 

Tables were available for attendees to fill out their survey form and read over the project 
materials.  Coloring books and crayons were also present for the children that attended. 

A total of 90 persons registered their attendance at the two-hour public session, not including 
the thirteen (13) KYTC, ADD, and consultant staff.  Fifty-five (55) surveys were returned at the 
meeting, including one (1) survey from an individual that had attended the Eddyville public 
meeting the previous evening. 
Additional comments and identified issues are anticipated through the public comment surveys, 
which were distributed at the meeting to be returned during the meeting or by mail to the KYTC.  
Once all of the questionnaires are received by the KYTC, these comments will also be included 
in the official meeting record. 
The meeting closed at 7:00 p.m.  
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MINUTES 
Final Project Team Meeting: Alternatives Study 

Lyon-Caldwell Counties 
Relocate/Reconstruct US 641 from Eddyville  

in Lyon County to Fredonia in Caldwell County 
 

November 22, 2004 
10:00 a.m. CST 

Highway District 2 Office, Madisonville, Kentucky 
 

The final project team meeting for the US 641 Alternatives Study in Lyon and Caldwell 
Counties was conducted on Monday, November 22, 2004 in Madisonville, Kentucky.  
The purpose of the meeting was to review input to date, discuss the proposed 
alternatives, and make final recommendations for the study.  Participants at the 
meeting included representatives from KYTC Districts 1 and 2, Pennyrile Area 
Development District (PADD), KYTC Central Office, and consultant staff from Wilbur 
Smith Associates (WSA).  Individual attendees at the meeting included the following: 
 

Craig Morris   Pennyrile Area Development District 
Tim Choate   KYTC, District 1, TEBM, Pre-Construction 

 Allen Thomas   KYTC, District 1, TEBM, Planning 
 Chris Kuntz   KYTC, District 1, Design 
 Johnny Wall   KYTC, District 1, Utilities 
 Everett Green  KYTC, District 2, TEBM, Pre-Construction 
 Kevin McClearn  KYTC, District 2, TEBM, Planning 
 Nick Hall   KYTC, District 2, Planning 
 Jim Wilson   KYTC Central Office, Planning 
 Ted Noe   KYTC Central Office, Planning 
 Jamie Bewley  KYTC Central Office, Planning 
 Brad Johnson  Wilbur Smith Associates 

Carl Dixon     Wilbur Smith Associates 
  
A summary of the key comments and discussion items for this meeting is provided 
below in the order of the meeting agenda.  A copy of the agenda for the meeting is 
attached to this document. 
1)  Welcome and Introductions 
Jim Wilson began the meeting by welcoming everyone and asking them to introduce 
themselves.     
2)  Purpose of Meeting 
Jim Wilson provided a brief recap of the project schedule to-date and stated that the 
purpose of the meeting was to review the study findings, select a corridor or corridors to 
be taken into future phases, and make final recommendations.       
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3)  Review of Input to Date 
a.  Public Survey Summary 
Brad Johnson briefly discussed the public meeting input from the last public meetings.  
The project team was provided a handout with a summary of both the first and second 
rounds of public survey input.  He provided a summary of input from the second round, 
noting that some of the responses did not follow instructions with regard to selecting 
one alternate for either the preferred alternate or the alternate least preferred, but an 
analysis of the results did not indicate a significant difference in the relative voting.  
Therefore, Mr. Johnson chose to present the percentages for all alternates selected. 
Mr. Johnson noted that Alternate 2 was preferred by the largest percentage (43%) of 
the public input survey, and Alternate 1 (20%) and Alternate 4 (14%) were the next 
highest.   The alternate receiving the most votes as the least preferred alternate was 
Alternate 1 (43%), with Alternate 3 (32%) a close second in the voting.  Alternates 3A 
and 1A were next, with 11% and 10%, respectively.  Totals include both the public 
meeting surveys and the surveys from the local officials/stakeholders meetings held 
prior to the public meetings. 
Mr. Johnson noted that the surveys from the local officials/stakeholders meetings were 
also compiled separately.  The results from this were more telling, in that 95% of the 
local officials/stakeholders preferred Alternate 2, and 95% were most opposed to 
Alternate 1. 
Based on the survey results, it appears that the local officials/stakeholders and the 
public prefer to (1) utilize existing US 641 to the maximum extent possible on the 
southern end of the proposed project and (2) locate the “new” US 641 “bypass” west 
(rather than east) of Fredonia on the northern end of the project. 
b.  Resource Agency Input 
Carl Dixon then briefly summarized the input from the resource agencies and other 
interested parties.  A handout was provided that summarized the input from the first and 
second rounds of resource agency coordination.  Generally, much of the input from 
many agencies provided input on the process and requirements for the next phase of 
the project.  Only a few specifically addressed a particular corridor alternate, as follows: 

•  Atmos Energy Corporation indicated that both Alternates 1 and 3 would cross their 
natural gas lines. 

•  Crittenden County Economic Development Corporation (CCEDC) strongly endorsed 
Alternate 2A, stating that it was vital that the “new” US 641 be in close proximity to 
the 800-acre Pennyrile WestPark Industrial Park, located adjacent to the Prison 
Farm. 

•  Senator Dorsey Ridley favored Alternate 2 because it would affect the fewest 
individuals and require the smallest number of relocations.  He stated that using the 
present corridor would be prudent. 

•  Kentucky Department of Corrections, Western Kentucky Corrections Complex 
(WKCC) opposed Alternates 1, 4, and 4A.  Since these are located immediately 
adjacent to the West Kentucky Prison Farm property, they may compromise 
WKCC’s mission by providing prisoners with access to dangerous contraband (e.g., 
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drugs and weapons) and the potential for escape through easier facilitation. 
•  The Nature Conservancy-Kentucky Chapter indicated that Alternates 4 and 1A 

would likely affect two properties owned by a single landowner with whom the 
Nature Conservancy is currently involved to improve wildlife habitat on those 
properties. 

•  Kentucky Department of Travel, Commerce Cabinet stated that all alternates, 
except Alternate 3, would improve access to Mineral Mounds State Park.  They also 
said that all alternates appear to have a minimal impact on natural habitat and 
historic sites, but this was to a lesser extent for Alternates 1, 1A, and 2A. 

Carl also reviewed factors identified in the Environmental Overview and Geotechnical 
Overview.  Generally, there are no major environmental issues that affect the selection 
of a corridor alternate.  Some of the primary environmental concerns are habitats 
related to threatened and endangered species in the study area, which can be 
addressed further in the next phase of the project.  Another is Mill Springs Bluff, a 
sensitive area west of Fredonia in the approximate location of the corridor; therefore, 
this site should be avoided during the next phase, if possible. 
The major concerns from a geotechnical perspective are the rock quarry south of 
Fredonia and the karst topography which lies primarily along the easternmost corridors.  
It was stated that “the gold corridor” (Alternate 1 and 1A) has “the highest probability for 
Karst activity.”  In order of priority, Alternates 3, 4, and 2 were selected as the three 
alternates with the least amount of geotechnical problems. 
4)  Review of Project Goals/Purpose 
Carl Dixon reviewed the project goals and asked if there were any proposed changes.  
With no suggested changes, he specifically asked if the purpose should state that the 
proposed project should tie directly into one of the expressways.  Someone pointed out 
that this was included in the official KYTC project description.  Based on this and on 
subsequent discussion throughout the meeting, it was agreed that the statement of 
project purpose and need should state that the proposed project should tie into either I-
24 or the Ford Parkway. 
5) Special Considerations 
Throughout the meeting, the following special considerations were discussed in varying 
levels of detail: addressing potential impacts on prime farmland; the importance of a 
newly proposed agricultural district located east and south of Fredonia and just north of 
the prison farm property; avoidance of Mill Springs Bluff; consideration of Nature 
Conservancy concerns about wildlife habitat protection; avoiding or minimizing locating 
on or near karst/sinkholes in the area; avoidance of and access to the Fredonia quarry; 
relative impacts on the prison farm; the importance of providing access to the WestPark 
industrial park mega-site just north of the prison farm; and avoiding or minimizing utility 
impacts and/or involvement. 
From public input through surveys and from consultation with local officials, 
stakeholders, and individuals at the public meetings, it was agreed by the project team 
that the major concern of the local residents was the potential impacts on prime 
farmland, including possible relocations.  As a result, it appears that the public in the 
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study area favors (1) staying along existing US 641 as much as possible on the 
southern end of the proposed project and (2) providing a western bypass of Fredonia 
on the northern end of the proposed project.  It was also agreed that there is a strong 
need to provide good truck access to the WestPark industrial mega-site. 
6) Proposed Alternatives 
a.  Review of Alternatives 
Carl Dixon led a review and discussion of the proposed alternatives.  Generally, it was 
decided that the project should (1) use as much of existing US 641 as possible, while 
still meeting the project purpose, and (2) be located west of Fredonia at the northern 
terminus.  After considerable discussion, the project team reached a consensus to 
dismiss the following alternatives for the reasons discussed herein: 

•  Alternate 1: May not serve the project purpose adequately because the southern 
terminus is too far from Eddyville and I-24; has major potential prime farmland 
impacts; most opposed alternate by the public; opposed by 95% of local 
officials/stakeholders; probability of geotech problems due to karst topography; 
opposed by the Western Kentucky Correctional Complex (WKCC) for security 
reasons; and crosses Atmos Energy gas lines. 

•  Alternate 1A: May not serve project purpose adequately because southern terminus 
is too far from Eddyville and I-24; has major potential prime farmland impacts; 
passes through potential new agricultural district; has second highest number of 
potential impacts on historic sites; probability of geotech problems due to karst 
topography; opposed by the WKCC for security reasons; and may cross Atmos 
Energy gas lines. 

•  Alternate 2: Although it is the most favored alternate by local officials/stakeholders 
and the public, it does not adequately meet project purpose to provide improved 
regional truck access and access to the NHS or Truck Network since it does not 
connect directly to either I-24 or the Ford Parkway; has second highest number of 
potential relocations; has highest number of potential impacts on historic sites; and 
has second highest potential impacts on sewer lines and utility lines. 

•  Alternate 2A: Does not adequately meet project purpose to provide improved 
regional truck access and access to the NHS or Truck Network since it does not 
connect directly to either I-24 or the Ford Parkway; has highest number of potential 
relocations; has highest potential impacts on sewer lines and utility lines; has major 
potential farmland impacts near Fredonia; and passes through potential new 
agricultural district. 

•  Alternate 3: Does not provide access to the WestPark industrial site; has relatively 
high potential relocation impacts; could have a major impact on prime farmland 
since it has one of the two longest sections located on new alignment; and one of 
the two longest routes which translates into the highest construction cost and 
increased state maintenance mileage in the future. 

•  Alternate 3A: Has relatively high potential relocation impacts; could have a major 
impact on prime farmland since it has one of the two longest sections located on 
new alignment; one of the two longest routes which translates into the highest 
construction cost and increased state maintenance mileage in the future; would 
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impact prime farmland and pass through a potential new agricultural district east of 
Fredonia; and possibility of karst topography east of Fredonia. 

•  Alternate 4A: Has major potential farmland impacts and passes through potential 
new agricultural district near Fredonia. 

b.  Multimodal/Intermodal Issues 
The project team felt that consideration should be given to rail service into and out of 
the proposed WestPark industrial mega-site.  This could include coordinating to provide 
rail service within the right-of-way of the proposed US 641 project, avoid the need for 
new rail crossings if possible, and/or ensure that rail overpasses are considered where 
appropriate.  In any case, special consideration should be given to ensuring that good, 
safe rail access is provided to the WestPark site.  No special bicycle/pedestrian 
facilities were identified as being needed. There was also discussion that the shoulders 
could be used for bicycles on any new roadway segments where the access was not 
fully controlled for the type of roadway envisioned, but bicycle/pedestrian 
accommodations should be considered in accordance with KYTC policy during the next 
phases of project development. 
c.  Recommended Alternative(s) 
With the elimination of the other seven (7) alternates, the project team agreed that 
Alternate 4 most closely suited the needs for the proposed project.  However, they also 
felt that it did not adequately meet public concerns and would need some changes. 
d.  Discussion by Project Team 
The project team agreed that a slightly Revised Version of Alternate 4 should be 
taken into the next phase of project development to better address public concerns.  
Specifically, Alternate 4-Revised should be relocated to (1) minimize the impacts on 
farmland and wildlife habitats by using as much of US 641 and staying as close to the 
farm boundaries as possible, (2) re-align US 641 near the existing Ford Parkway 
interchange (Exit 4) and re-align US 62 as a T-intersection with US 641, (3) make the 
Fredonia bypass diverge to the north and west from the existing US 641 as close to 
Fredonia as deemed practical, and (4) provide for a connector from KY 91 to provide 
access to the bypass.  The consultant was asked to prepare a map with Alternate 4-
Revised to be submitted to the KYTC for review and approval. 
7) Typical Section 
The project team agreed that the typical section should match the section now 
designed for US 641 between Fredonia and Marion, i.e., a four-lane road with a 60-foot 
median.  Also, the Cabinet should consider full access control, if possible, from the Ford 
Parkway to existing US 641 near the WestPark industrial mega-site, with partial access 
control, where possible, for the remaining portion of the proposed project. 
8) Priority Sections 
The project team agreed that the proposed project should be built from south to north, 
with the first section from the Ford Parkway to existing US 641, the second section 
along US 641 to the beginning of the west bypass of Fredonia, and the third section on 
new alignment beginning as close to Fredonia as deemed practical and ending at the 



US 641 Alternatives Study  page 6 
Project Team Meeting, 11/22/04 

section already designed north of Fredonia. 
9) Next Steps 
The consultant will provide the minutes of the meeting and a map of Alternate 4-
Revised within the next week or two.  A draft report will be completed by the end of 
Calendar Year 2004, followed by a 30-day KYTC review period.  If a timely review 
schedule is met, then a final report will be submitted by March 2005. 
10) Q & A 
No additional questions or comments were made. 
11) Adjourn 
The meeting was adjourned at approximately 1:15 p.m. CST. 
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AGENDA 
Project Team Meeting 

Alternatives Study 
US 641, Lyon/Caldwell County 

Relocate/Reconstruct US 641 from Eddyville to Fredonia 
KYTC Item Number: N/A 

 
November 22, 2004 

10:00 a.m. CST 
District 2 Conference Room 

Madisonville, Kentucky 
 

1. Welcome and Introductions    Division of Planning 

2. Purpose of Meeting     Division of Planning 

3. Review of Input To-Date     Wilbur Smith Associates 
a. Public Survey Summary     
b. Resource Agency Input 

4. Review of Project Goals/Purpose    Wilbur Smith 
Associates 

5. Special Considerations     Wilbur Smith Associates 
a. Prime Farmland/Agricultural District 
b. Mill Springs Bluff 
c. Nature Conservancy Issues 
d. Karst/Sinkholes 
e. Fredonia Quarry 
f. Prison Farm/Industrial Site  
g. Utilities 

6. Proposed Alternatives     Wilbur Smith Associates 
a. Review of Alternatives 
b. Multimodal/Intermodal Issues 
c. Recommended Alternative(s) 
d. Discussion by Project Team     

7. Discussion of Typical Section    Wilbur Smith Associates 
8. Discussion of Priority Sections    Wilbur Smith Associates 
9. Next Steps       Wilbur Smith Associates 

a. Draft Report 
b. Final Report 

10. Q & A       Group Discussion 

11. Adjourn       Division of Planning  




